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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive,
Installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the
necessary remedial actions (RA).

In an effort to coordinate planning information between the restoration manager, the Installation Management Command
(IMCOM), the US Army Environmental Command (USAEC), Fort Stewart (FTSW) the executing agencies, the regulatory
agencies, and the public, an IAP was completed. The IAP is used to track requirements, schedules, and tentative budgets for all

major Army Installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is,
therefore, subject to change.
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AAFES
ACL

AEDB-CC

AEDB-R
AOC
AST
bgs
BMP
BTEX
cal
CAP
cc
CERCLA
CMI(C)
CMI(O)
CMS
cocC
COPC
CR

CSs
cy

CcY
DCE
DD
DERA
DERP
DES
DoD
DPT
DPW
EFR
EOD
ER
ER,A
FRA
FS
FSMR
FST
FTA
FTSW
FY
GA
GAEPD
GDNR
GIS

Army, Air Force Exchange Services

Alternate Concentration Limit

Army Environmental Database - Compliance-related Cleanup
Army Environmental Database - Restoration
Area of Concern

Aboveground Storage Tank

below ground surface

Base Master Plan

Benzene, Toluene, Ethylbenzene, and Xylenes
caliber

Corrective Action Plan

Compliance-related Cleanup

Comprehensive Environmental Response, Compensation and Liability Act of 1980
Corrective Measures Implementation (Construction)
Corrective Measures Implementation (Operations)
Corrective Measures Study

Contaminant of Concern

Contaminant of Potential Concern

Compliance Restoration

Confirmation Sampling

cubic yard

Calendar Year

Dichloroethene

Decision Document

Defense Environmental Restoration Account
Defense Environmental Restoration Program
Design

Department of Defense

Direct-Push Technology

Directorate of Public Works

Event Free-Product Removals

Explosive Ordnance Disposal

Emergency Removal

Environmental Restoration, Army

Final Remedial Action

Feasibility Study

Fort Stewart Military Reservation

Designation for Fort Stewart in AEDB-R

Fire Training Area

Fort Stewart

Fiscal Year

Georgia

Georgia Environmental Protection Division
Georgia Department of Natural Resources

Geographic Information Systems
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Acronyms

GUST Georgia Underground Storage Tank (regulations)
HAAF Hunter Army Airfield
HE High Explosives
HOT Heating Oil Tank
HRR Historical Records Review
IAP Installation Action Plan
IC Institutional Control
ID Identification
IM  Interim Measures
IMCOM Installation Management Command
IMP(C) Implementation (Construction)
IMP(O) Implementation (Operation)
INV  Investigation
IR Installation Restoration
IRA Interim Remedial Action
IRP Installation Restoration Program
ISC Initial Site Characterization
JP-4  Jet Propellant Number 4
kg kilogram
LNAPL Light, Non-Aqueous Phase Liquid
LTM Long-Term Management
LUC Land Use Control
MC Munitions Constituents
MCL Maximum Contaminant Levels
MEC Munitions and Explosives of Concern
mg milligram
mg/kg milligrams/kilogram
MILCON Military Construction
MIP  Multi-Interphase Probe
mm  millimeter
MMRP Military Munitions Response Program
MNA Monitored Natural Attenuation
MOGAS Motor Gasoline
MR  Munitions Response
MRA Munitions Response Areas
MRS Munitions Response Site
MRSPP Munitions Response Site Prioritization Protocol
NCO Noncommissioned Officer
NFA No Further Action (required)
NGTC National Guard Training Center
NPL National Priorities List
O&M Operations and Maintenance
OB Open Burning
OD Open Detonation
ODUSD(I&E) Office of the Deputy Under Secretary of Defense for Installations and Environment
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OMA
ORC
OowWs
PA
PAH
PBA
PCB
PCE
POL
ppb
PRG
RA
RA(C)
RA(O)
RAB
RBC
RC
RCRA
RD
RFA
RFI
R
RIP
RL
ROD
RRSE
SAIC
SAR
SARA
SES
Sl
SvocC
SWMU
TAPP
TBD
TCE
TCRA
TPH
TRC
ug/kg
ug/L
USACE
USAEC
USAEHA
usc

Operations and Maintenance - Army
Oxygen-Release Compound

Oil/Water Separator

Preliminary Assessment

Polycyclic Aromatic Hydrocarbons
Performance-Based Acquisition
Polychlorinated Biphenyl
Tetrachloroethylene

Petroleum, Oil and Lubricants

parts per billion

Preliminary Remediation Goal

Remedial Action

Remedial Action (Construction)

Remedial Action (Operation)

Restoration Advisory Board

Risk-Based Concentration

Response Complete

Resource Conservation and Recovery Act
Remedial Design

RCRA Facility Assessment

RCRA Facility Investigation

Remedial Investigation

Remedy-In-Place

Remedial Level

Record of Decision

Relative Risk Site Evaluation

Science Applications International Corporation
SWMU Assessment Report

Superfund Amendments and Reauthorization Act
SpecPro Environmental Services

Site Inspection

Semi-Volatile Organic Compounds

Solid Waste Management Unit

Technical Assistance for Public Participation
To Be Determined

Trichloroethylene

Time Critical Removal Action

Total Petroleum Hydrocarbons

Technical Review Committee
micrograms/kilogram

micrograms per liter

US Army Corps of Engineers

US Army Environmental Command

US Army Environmental Hygiene Agency
United States Code

Acronyms
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USEPA
UST
UXxo
VvC
vOC
WAAF
WWII

US Environmental Protection Agency
Underground Storage Tank
Unexploded Ordnance

Vinyl Chloride

Volatile Organic Compound

Wright Army Airfield

World War Il
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CERCLA

Preliminary Assessment(PA)

Site Inspection(Sl)

Remedial Investigation/Feasibility Study(RI/FS)
Remedial Design(RD)

Remedial Action (Construction)(RA(C))
Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

RCRA

Acronym Translation Table

= RCRA Facility Assessment(RFA)
= Confirmation Sampling(CS)
= RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)

= Design(DES)

= Corrective Measures Implementation (Construction)(CMI(C))
= Corrective Measures Implementation (Operation)(CMI(O))
= Long Term Management(LTM)

= Interim Measure(IM)
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Installation Information

Installation Locale

Installation Size (Acreage): 279270

City: Hinesville

County: Liberty

State: Georgia

Other Locale Information
The installation is bisected by Georgia Highway 119, that connects Pembroke to Hinesville in a north to south direction, and
Georgia Highway 144, that connects Richmond Hill to Glennville in an east to west direction.

Installation Mission

The mission of the Fort Stewart/Hunter Army Airfield complex is to sustain a quality of life and Installation support at the level
necessary for division, non-divisional, tenant, and reserve component units to accomplish their training mission.

Lead Organization
IMCOM

Lead Executing Agencies for Installation
US Army Corps of Engineers (USACE)

Regulator Participation
Federal US Environmental Protection Agency (USEPA), Region 4

State Georgia Department of Natural Resources (GDNR), Environmental Protection Division

National Priorities List (NPL) Status
FORT STEWART is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public
Participation (TAPP) Status

Installation is in the process of determining interest in establishing a RAB.
Installation Program Summaries

IRP

Primary Contaminants of Concern: Explosives, Metals, Pesticides, Petroleum, Oil and Lubricants (POL),
Polychlorinated Biphenyls (PCB), Semi-volatiles (SVOC), Volatiles (VOC)
Affected Media of Concern: Groundwater, Soil, Surface Water
MMRP
Primary Contaminants of Concern: Munitions and explosives of concern (MEC), Munitions constituents (MC)

Affected Media of Concern: Groundwater, Soil
CR

Primary Contaminants of Concern: Volatiles (VOC)

Affected Media of Concern: Groundwater
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5-Year / Periodic Review Summary

-Year / Periodic Review Summary

Status Start Date End Date End FY
Complete 201005 201109 2011
Planned 201606 201704 2017
Last Completed 5-Year / Periodic Review Details
Associated ROD/DD Name Sites
DD for FRA at SWMU 8 (ICs) FST-008
DD for Inactive EOD Area No. 3 (FRA) FST-010
DD for Inactive EOD Area No. 4 (FRA) FST-011
DD for Inactive EOD Area Red Cloud (FRA) FST-009
FST-001, FST-002, FST-003 FST-001, FST-002, FST-003

Results The remedies are generally functioning as intended by the DDs.

Actions Site locations in BMP GIS database appeared to be incorrect for some of the sites.

Plans Ensure BMP GIS database is correct for locations and conduct next periodic review in FY16.

Recommendations and Implementation Plans:

TBD

Final FORT STEWART Installation Action Plan -
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Land Use Control (LUC) Summary

LUC Title: Camp Oliver Landfill
Site(s): FST-002
ROD/DD Title: DD for Camp Oliver Landfill (FRA)

Location of LUC

Fort Stewart Georgia (Camp Oliver sub-facility).
Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes

Types of Engineering Controls: Signs

Types of Institutional Controls: Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictive covenants,
Zoning
Date in Place: 200107

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent
Documentation Date: N/A

LUC Enforcement: Annual Inspections
Contaminants: METALS, PCBs, PESTICIDES, VOC

Additional Information
N/A

LUC Title: Inactive EOD Area No. 1
Site(s): FST-008
ROD/DD Title: DD for FRA at SWMU 8 (ICs)

Location of LUC

Solid waste management unit (SWMU) 8 is located approximately nine miles northeast of the cantonment area, between Fort
Stewart Roads 53 and 57, one mile south of Georgia State Highway 144. The site consists of almost two acres, mostly clear of
trees and vegetation. The site is accessed by an unpaved road off of Tank Trail No. 57. The access road divides SWMU 8 into
two sections approximately equal in area (0.99 acre on the east and 0.84 acre on the west). Three blast craters and one open
burning trench are located within the site's boundaries.

Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes

Types of Engineering Controls: Fences, Signs

Types of Institutional Controls: Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictive covenants,
Zoning
Date in Place: 200112

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent
Documentation Date: N/A

LUC Enforcement: Annual Inspections
Contaminants: METALS, PCBs, PESTICIDES, VOC

Additional Information
N/A
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Land Use Control (LUC) Summary

LUC Title: Inactive EOD Area No. 3
Site(s): FST-010
ROD/DD Title: DD for Inactive EOD Area No. 3 (FRA)

Location of LUC

SWMU 10 is located four miles north of the garrison area and one mile east of State Road 119. This EOD site is located in an
area designated as B-8 on the Fort Stewart Installation Map, near firing point 101. The EOD area operated from 1975 to 1980,
with open detonation (OD) of unexploded ordnance (UXO) taking place. The site is located approximately 1,500 feet east of
Taylors Creek. This EOD area is reported to be inactive.

Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes

Types of Engineering Controls: Fences, Signs

Types of Institutional Controls: Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictive covenants,
Zoning
Date in Place: 200112

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation
Record of LUC: Master Plan or Equivalent
Documentation Date: N/A

LUC Enforcement: Annual Inspections
Contaminants: METALS

Additional Information
N/A

LUC Title: Inactive EOD Area No. 4
Site(s): FST-011
ROD/DD Title: DD for Inactive EOD Area No. 4 (FRA)

Location of LUC
SWMU 11 is located three miles northeast of the garrison area, about two miles south of State Road 144, and one mile

northeast of Wright Army Airfield. This EOD area is located in an area designated as A-16 on the Fort Stewart Installation Map.

The EOD area operated from 1953 to 1975, with open detonation of UXO taking place. Numerous blast craters are spread out
over nearly one acre. The entire site is approximately 1.8 acres.
Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes

Types of Engineering Controls: Fences, Signs

Types of Institutional Controls: Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictive covenants,
Zoning
Date in Place: 200112

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation
Record of LUC: Master Plan or Equivalent
Documentation Date: N/A

LUC Enforcement: Annual Inspections
Contaminants: METALS

Additional Information

Final FORT STEWART Installation Action Plan -
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Land Use Control (LUC) Summary

N/A

LUC Title: Inactive EOD Red Cloud
Site(s): FST-009
ROD/DD Title: DD for Inactive EOD Area Red Cloud (FRA)

Location of LUC

Located in the Red Cloud Range.
Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Restrict
land use - Mitigation area(s) protection, Restrict land use - No residential use
Types of Engineering Controls: Signs

Types of Institutional Controls: Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on land use,
Restrictive covenants, Zoning
Date in Place: 200112

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation
Record of LUC: Master Plan or Equivalent
Documentation Date: N/A

LUC Enforcement: Annual Inspections
Contaminants: METALS

Additional Information
N/A

LUC Title: South Central Landfill
Site(s): FST-001
ROD/DD Title: DD for South Central Landfill (ICs)

Location of LUC
Inactive portion of South Central Landfill located at junction of Highways 144 and 119.
Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes

Types of Engineering Controls: Signs

Types of Institutional Controls: Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictive covenants,
Zoning
Date in Place: 200010

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent
Documentation Date: N/A

LUC Enforcement: Annual Inspections
Contaminants: METALS, PCBs, PESTICIDES, VOC

Additional Information
N/A
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Land Use Control (LUC) Summary

LUC Title: TAC-X Landfill
Site(s): FST-003
ROD/DD Title: DD for TAC-X Landfill (FST-03)

Location of LUC

Fort Stewart, Georgia (near NCO Academy on Highway 196).
Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes

Types of Engineering Controls: Signs

Types of Institutional Controls: Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictive covenants,
Zoning
Date in Place: 200107

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent
Documentation Date: N/A

LUC Enforcement: Annual Inspections
Contaminants: METALS, PCBs, PESTICIDES, VOC

Additional Information
N/A

Final FORT STEWART Installation Action Plan- 12



Cleanup Program Summary

Fort Stewart was originally established in June 1940 as an Anti-Aircraft Artillery Training Center to prepare artillery troops for
overseas deployment. Training activities associated with World War 1l (WWII) decreased by the end of 1944. Between January
1945 and September 1945, the installation operated as a prisoner-of-war camp, housed two Italian units, and served as a
separation center. Fort Stewart was deactivated in September 1945.

Installation Historic Activity

In August 1950, Fort Stewart was reactivated to train anti-aircraft artillery units for the Korean Conflict. The training mission was
expanded to include armor training concurrent with anti-aircraft artillery training in 1953. In 1956, Fort Stewart was designated a
permanent Army installation. An element of the US Army Aviation School from Fort Rucker, Alabama was stationed there from
1966 to 1973.

The 1st Battalion, 75th Infantry (Ranger) was activated at Fort Stewart on Jan. 31, 1974. Fort Stewart became a training and
maneuver area providing tank, field artillery, helicopter gunnery, and small arms training for regular Army, US Army Reserve, and
National Guard units. The 24th Infantry Division (mechanized) was permanently stationed at Fort Stewart in 1975. The 24th
Infantry Division was active during the Persian Gulf War in 1991 and was reflagged as the 3rd Infantry Division in May 1996.

The Chief of Staff of the Army has directed reorganization of the 3rd Infantry Division from brigades into smaller self-contained
"units of action” that can survive independently on a battlefield, creating a complete battle ready combat force in a small package.
With more units than brigades, Soldiers' deployment rotations would occur less frequently for shorter periods of time with
Operation Iraqi Freedom and Operation Enduring Freedom ongoing, as well as many other possible future missions.

Fort Stewart presently accommodates three brigades that would be incorporated into four units of action, so additional facilities
would be needed in order to accommodate four units of action. Fort Stewart currently accommodates many of these Soldiers and
their equipment in their current brigade configuration that would be reassigned to the new fourth unit of action. Approximately
2,000 additional Soldiers to complete the unit of action arrived at Fort Stewart in July 2004.

Installation Program Cleanup Progress
IRP

Prior Year Progress: Continued groundwater monitoring for FST-013 and FST-026.

Future Plan of Action: Continued groundwater monitoring at FST-013 and FST-026.
MMRP
Prior Year Progress: A Resource Conservation and Recovery Act (RCRA) facility investigation was conducted at FTSW-
09-R-01; FTSW-09-R-02, FTSW-10-R-01; and FTSW-11-R-01.
Future Plan of Action: Implementation of a CMS for FTSW-002-R-01. Phase Il RFI at FTSW-006-R-01.
CR
Prior Year Progress: Completed field investigation for corrective action plan (CAP) for CCFST-039; completed pilot study
for CCHOTSs 419.

Future Plan of Action: Implementation of CAP at CCFST-039 and CCHOTSs 419.
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IRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases
1 Contaminated Buildings
(FST-024)
1 Contaminated Ground Water
(FST-026)
Explosive Ordnance Disposal Area
(FST-011)
1 Fire/Crash Training Area
(FST-013)
1 Landfill
(FST-001)
Most Widespread Contaminants of Concern

[EnY

Explosives, Metals, Pesticides, Petroleum, Oil and Lubricants (POL), Polychlorinated Biphenyls (PCB), Semi-volatiles (SVOC),

Volatiles (VOC)

Media of Concern
Groundwater, Soil, Surface Water

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID Site Name Action  Remedy

FST-025B UST BLDG 1820 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

FST-025CA  UST BLDG 1810 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

FST-025CB  UST BLDG 1811 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

FST-025D UST BLDG 1720 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

FST-025DB  UST BLDG 1720 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

FST-025EA  UST BLDG 1720 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

FST-025F UST BLDG 1720 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

FST-025N UST BLDG 1130 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

FST-025QA UST BLDG 1223 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

FST-025ZI UST BLDG 4502 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

FST-025Z)  UST BLDG 4502 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

FST-025ZK  UST BLDG 4502 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

FST-025ZL  UST BLDG 4502 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

FST-025Z0 UST BLDG 4577 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

FST-025ZP  UST BLDG 4577 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

FST-025ZQ UST BLDG 4577 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

FST-025ZR  UST BLDG 4577 IRA WASTE REMOVAL - DRUMS, TANKS,

BULK CONTAINERS

Final FORT STEWART Installation Action Plan -
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Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID Site Name Action  Remedy
FST-025ZU UST BLDG 4578 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS
FST-025AA UST BLDG 1840 IRA WASTE REMOVAL - DRUMS, TANKS
BULK CONTAINERS
FST-025EB UST BLDG 1720 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS
FST-025FA UST BLDG 1720 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS
FST-025J UST BLDG 1542 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS
FST-025JA UST BLDG 1175 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS
FST-025PA UST BLDG 1280 IRA WASTE REMOVAL - DRUMS, TANKS
BULK CONTAINERS
FST-025V UST BLDG 1330 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS
FST-025VA UST BLDG 1323/28 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS
FST-025XA UST BLDG 1339A IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS
FST-025YA UST BLDG 1349 IRA WASTE REMOVAL - DRUMS, TANKS
BULK CONTAINERS
FST-02571 UST BLDG 241 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS
FST-025ZA UST BLDG 260 IRA WASTE REMOVAL - DRUMS, TANKS
BULK CONTAINERS
FST-025ZB UST BLDG 260 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS
FST-025ZD UST BLDG 230 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS
FST-025ZH UST BLDG 4502 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS
FST-025ZM  UST BLDG 4520 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS
FST-0252Vv UST BLDG 4586 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS
FST-025ZX UST BLDG 241 IRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS
FST-026 FORMER 724TH TANKER IRA REMOVAL
PURG STN (SWMU 26)
FST-25A1 FORMER UNDERGROUND IRA WASTE REMOVAL - DRUMS, TANKS,
STORAGE TANKS: GRP | BULK CONTAINERS
FST-25A2 FORMER UNDERGROUND IRA WASTE REMOVAL - DRUMS, TANKS,
STORAGE TANKS: GRP I BULK CONTAINERS
FST-25A3 FORMER USTS: GR I, IRA WASTE REMOVAL - DRUMS, TANKS,
various phases BULK CONTAINERS
FST-013 FIRE TRAINING AREA AT IRA REMOVAL
WAAF (SWMU 13)
FST-031 DPW ASPHALT TANKS IRA REMOVAL
(SWMU 31)
FST-002 CAMP OLIVER LANDFILL FRA INSTITUTIONAL CONTROLS
(SWMU 2)
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FY

1995

1996

1996

1996

1996

1996

1996

1996

1996

1996

1996

1996

1996

1996

1996

1996

1996

1996

1996

1996

1997

1997

1997

1998

1999

2001
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Site ID
FST-002

FST-003

FST-003
FST-011

FST-013
FST-026
FST-010
FST-25A3
FST-25A3
FST-024
FST-026
FST-026
FST-035
FST-25A3
FST-013
FST-013
FST-013
FST-035
FST-035
FST-035
FST-026
FST-026
PBA@Stewa
Ir:tST-25A3

FST-25A3

Site Name

CAMP OLIVER LANDFILL
(SWMU 2)
TAC-X LANDFILL (SWMU 3)

TAC-X LANDFILL (SWMU 3)

INACTIVE EOD AREA #4
(SWMU 11)

FIRE TRAINING AREA AT
WAAF (SWMU 13)
FORMER 724TH TANKER
PURG STN (SWMU 26)
INACTIVE EOD AREA #3
(SWMU 10)

FORMER USTS: GR I,
various phases

FORMER USTS: GR I,
various phases

OLD PAINT BOOTH (SWMU
24B)BId 1056

FORMER 724TH TANKER
PURG STN (SWMU 26)
FORMER 724TH TANKER
PURG STN (SWMU 26)
WAAF BULK FUEL SYSTEM
(SWMU 35)

FORMER USTS: GRI I,
various phases

FIRE TRAINING AREA AT
WAAF (SWMU 13)

FIRE TRAINING AREA AT
WAAF (SWMU 13)

FIRE TRAINING AREA AT
WAAF (SWMU 13)

WAAF BULK FUEL SYSTEM
(SWMU 35)

WAAF BULK FUEL SYSTEM
(SWMU 35)

WAAF BULK FUEL SYSTEM
(SWMU 35)

FORMER 724TH TANKER
PURG STN (SWMU 26)
FORMER 724TH TANKER
PURG STN (SWMU 26)
Funding PBA at Stewart

FORMER USTS: GR I,
various phases
FORMER USTS: GR I,
various phases

Action
FRA

FRA

FRA
FRA

FRA

IRA

FRA

IRA

FRA

FRA

IRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

Remedy

FENCE OR OTHER SITE ACCESS

CONTROL MEASURES

FENCE OR OTHER SITE ACCESS

CONTROL MEASURES
INSTITUTIONAL CONTROLS

FENCE OR OTHER SITE ACCESS

CONTROL MEASURES
NATURAL ATTENUATION

GROUND WATER TREATMENT

FENCE OR OTHER SITE ACCESS

CONTROL MEASURES
BIOREMEDIATION - IN SITU
GROUNDWATER

FREE PRODUCT RECOVERY
NATURAL ATTENUATION
REMOVAL

NATURAL ATTENUATION
BIOREMEDIATION

GROUND WATER TREATMENT
BIOREMEDIATION - IN SITU
GROUNDWATER

REMOVAL

IN-SITU SOIL TREATMENT
BIOREMEDITATION - IN SITU
REMOVAL

IN-SITU SOIL TREATMENT
REMOVAL
BIOREMEDIATION - IN SITU
GROUNDWATER

OTHER

REMOVAL

CARBON ADSORPTION

Final FORT STEWART Installation Action Plan -
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Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
FY

2001

2001

2001
2002

2002

2002

2003

2003

2003

2004

2004

2004

2004

2004

2008

2008

2008

2008

2010

2010

2011

2011

2013

2014

2014
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IRP Summary

Duration of IRP

Date of IRP Inception: 198702

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201310/204609
Date of IRP completion including Long Term Management (LTM): 204609
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IRP Contamination Assessment

Contamination Assessment Overview

The Environmental Restoration, Army (ER,A) program at FTSW focuses on investigation and remediation of eligible sites, where
contamination occurred due to past practices and activities conducted at the installation. The installation has identified 85
AEDB-R sites to include in the IAP. Of the following AEDB-R sites, only two (FST-001 and FST-011) are in the long-term
management (LTM) phase.

Eighty of the 86 ER,A eligible sites are considered to be response complete (RC) because further investigation is not required.

The following six AEDB-R sites are RC because further investigation is not required, they were not considered eligible for ER,A
funding:

FST-020 FST-022 FST-023
FST-028 FST-031 FST-033

The following six AEDB-R sites are RC under the ER,A program because they are currently active sites and are not eligible for
ER,A funding:

FST-012 FST-018 FST-027
FST-029 FST-032 FST-034

Thus, the following five of the 85 identified AEDB-R sites are ER,A sites and are at various stages of investigation or
remediation:

FST-001 FST-011 FST-013
FST-024 FST-026

The following additional seven restoration sites are not in the AEDB-R and have received an NFA decision from GAEPD (Aug.
14, 1997 Subpart B permit or subsequent modifications):
SWMU 5, SWMU 6, SWMU 7, SWMU 15, SWMU 16, SWMU 21 and SWMU 38.

Sites that under active remedial actions are primarily contaminated with petroleum hydrocarbons due to the operation of motor
pool fueling systems (i.e., storage, product delivery lines, and other components) that were required to support unit activities. In
addition, fuel tanker purging operations during Desert Storm (FST026) and fire training activities prior to 1992 (FST-013) also
resulted in extensive petroleum hydrocarbon contamination.

The primary contaminants of concern (COC) at these sites are benzene, toluene, ethylbenzene, and xylenes (BTEX);
trichloroethylene (TCE) and polycyclic aromatic hydrocarbons (PAH), with a limited number also containing free phase product
(i.e., light non-aqueous phase liquid [LNAPL]). To date, chlorinated solvent contamination has not been identified at FTSW.

Beginning in fiscal year (FY)97, FTSW consolidated and therefore reduced the number of AEDB-R sites by combining former
UST sites that were in the same stage of investigation. Thus, in FY97 the following AEDB-R sites were regrouped:

FST-25A1:

FST-025A (Tank 1) E (Tank 20) H (Tank 28A) M (Tank 61)
O (Tank 70) U (Tank 89) Y (Tank 100) AB (Tank 4A)

DA (Tank 18) HB (Tank 29) NA (Tank 67) RA (Tank 82)

UA (Tank 92) WA (Tank 94A) ZE (Tank 210) ZS (Tank 232)
ZT (Tank 236)

FORT STEWART IAP -

FST-25A2:

FST-25I (Tank 38) P (Tank 71A) R (Tank 79) X (Tank 94B)
Z (Tank 100B) HA (Tank 28B) KB (Tank 56) MA (Tank 64)
OA (Tank 71) ZC (Tank 207) ZF (Tank 214) ZG (Tank 215)
ZN (Tank 225) ZW (Tank 242) ZY (Tank 244) ZZ (Tank 261)

Final FORT STEWART Installation Action Plan -
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IRP Contamination Assessment

Contamination Assessment Overview
FST-25A3:
Tanks No. 2, No.3 No.11 No.12 No.15 No.16,
No0s.30-37 N0.43 No0.44 No0.48 No0.49 No.54
No.55 No0.63 No0.68 N0.69 No.72 No.73
No0.77 No0.78 No0.80 No0.81 No0.87 No. 88
No0.90 N0.91 N0s.95-97 N0.200 No0.201 Nos.202-204
No0.205 N0.206 N0.208 N0.209 No0.222 No0.223
No0.226 No0.227 No0.234 No0.235 N0.239 No0.240
N0.248 No0.249 No0s.255-261 and National Guard Training Center (NGTC) 4, 5, 6, 7, 16.

In FYO00, the non-RC sites in FST-25A1 and FST-25A2 were consolidated with the non-RC sites in FST-25A3. This enabled
FST-25A1 and FST-25A2 to be entered in fall FY00 as RC and currently FST-25A3 consists of 36 former underground storage
tanks (UST). In FY08, a performance-based acquisition (PBA) contract was awarded to remediate FST-013, FST-024B, FST-
26, and FST-035.

There are six sites that are currently in the Installation Restoration Program (IRP). Two sites (FST-001 and FST-011) are in the
LTM phase. FST-001 has three sites associated with it; FST-002 and FST-003 were combined with FST-001 in 2003 in
AEDB-R. These sites are landfills and in accordance with approved CAPs from GAEPD, site inspections are to take place
annually along with submittal of annual reports until base closure. FST-011 has four sites associated with it: FST-008, -009,
and -010 were combined with FST-011 in 2003 in AEDB-R. These sites are inactive explosive ordnance disposal (EOD) areas
and in accordance with approved CAPs from GAEPD, site inspections are to take place annually along with annual reports until
base closure.

Three (3) sites are in the operations and maintenance (O&M) phase: FST-013, FST-024, and FST-026. In FY15 a PBA contract
was awarded that included FST-001, FST-011, FST-013, and FST-026.

Cleanup Exit Strategy
The following are Fort Stewart IRP exit strategies for active sites:

FST-001: Land use institutional controls (IC) are in place. Annual site and sign inspections are required until base closure. Site
and sign inspections for FST-002 and FST-003 are also performed under FST-001.

FST-011: Land use ICs are in place. Annual site and sign inspections will be performed until base closure. The corrective action
progress reports will be submitted in the third quarter of each FY. Site and sign inspections for FST-008 and FST-010 will also
be performed under FST-011. Per a GAEPD letter, dated Oct. 20, 2011, approval was granted to defer annual inspection
requirements required by the original CAP for FST-009 (SWMU No.9) until such time that this area of the range is closed or
transferred.

FST-013: It is recommended that further monitored natural attenuation (MNA) be continued as a remedy for groundwater at the
site as detailed in the 2006 CAP Report. Annual gauging and sampling will continue with groundwater samples being submitted
for laboratory analysis until concentrations drop below the approved remedial levels (RL) for three consecutive monitoring events.
Details of the monitoring events will continue to be reported in the annual progress reports. Following three consecutive annual
monitoring events with no detections exceeding the RLs, a request for NFA determination will be submitted to GAEPD. Upon
receipt of approval of the NFA, all site monitoring wells will be properly abandoned and a site closeout report will be submitted to
GAEPD.

FST-024: The GAEPD issued a letter in December 2011 stating that there are no site-related contaminants remaining that
exceed the GAEPD's approved risk-based levels and a conditional approval has been received for NFA at FST-24B pending
LUC determination of the active motor pool. Upon receipt of the NFA for the solid waste management assessment report, site
wells will be abandoned and a site closeout report will be submitted to GAEPD.

FST-026: After the site reaches the approved RLs, a recommendation will be submitted to GAEPD requesting NFA. After receipt
of approval for NFA, all site wells will be abandoned and a site closeout report will be submitted to GAEPD.
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1985

1990

1991

1992

1993

1995

1996

IRP Previous Studies

Title Author Date
Installation Assessment of Headquarters, 24th Infantry Environmental Science and |JUN-1985
Division Report No. 334. Engineering (ESE);
Fort Stewart Military Reservation RCRA Studies: Final | ESE JUN-1985
Engineering Report
RCRA Facility Assessment, Environmental Priorities Georgia Department of JUN-1985
Initiative, Preliminary Assessment Natural Resources (GDNR)
Interim Final Report, Hazardous Waste Consultation USAEHA JUN-1985
No. 37-26-1382-88, Evaluation of Solid Waste
Management Units
Hazardous Waste Special Study No. 37-26-0127-88, USAEHA JUN-1985
Investigation of Soil Contamination
Wastewater Quality Engineering Consultation No. 32- USAEHA JUN-1985
62-0130-86, Disposal of Oily Sludge
Site Characterization Review- Review of Report No. Georgia Environmental JUN-1985
37-26-1382-88 Pertaining to SWMUs Present Protection Division

(GAEPD)
Environmental Program Review No. 32-24-37038-89, U.S. Army Environmental JUN-1985
24th Infantry Division (Mechanized) Hygiene Agency (USAEHA)
Amendment to Fort Stewart RCRA Permit No. HW-045 | GAEPD JUN-1990
(S&T)
U.S. Army Fort Stewart/Hunter Army Airfield Waste Advanced Science, Inc. APR-1991
Analysis Plan (AS))
Preliminary Site Inspection Report for Fort Stewart Advanced Science, Inc. JUL-1992
Military Reservation
Field Report, Delivery Order #30, for Underground Anderson Columbia MAY-1993
Storage Tank Removal Environmental, Inc.
Prefinal RFlI Workplan, SWMU FSTO013, Fire Training RUST Environmental & JAN-1995
Pit, Wright Army Airfield Infrastructure
Contamination Evaluation/Closure Plan for Fort Stewart | ESE JUN-1995
Fire Training Areas
RCRA Facility Investigation Work Plan Geraghty & Miller (G&M) JUN-1995
RCRA Facility Investigation Work Plan Geraghty & Miller (G&M) JUN-1995
RCRA Facility Investigation Work Plan Geraghty & Miller (G&M) JUN-1995
RCRA Facility Investigation Work Plan Geraghty & Miller (G&M) JUN-1995
Closure Report for Tanks 2, 3, 4, 5, 6, 4A, 22, 24, 28B, | Anderson Columbia JUN-1995
38, 41, 45, 56, 65, 66, 71, 71A, 74, 79, 87, 88, 94, 94B, | Environmental, Inc
94C, 100A, 100B, 111,114, 115, 118, 122, 201A, 201B,
207, 207A, 214, 215, 216, 224, 2
Field Report, Delivery Order #75, for Underground Anderson Columbia AUG-1995
Storage Tank Removal: Environmental, Inc
100% specifications for Interim Measures, SWMU FST- | RUST Environmental & AUG-1995
013, Fire Training Pit, Wright Army Airfield Infrastructure
Corrected Final Phase | RCRA Facility Investigation RUST Environmental & MAY-1996

Report for 24 Solid Waste Management Units

Infrastructure
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1996

1997

1998

IRP Previous Studies

Title Author Date

Field Report, Delivery Order #84, for Underground Anderson Columbia NOV-1996
Storage Tank Removal: Environmental, Inc

Final Phase | RFI Report for Bulk Fuel Storage System | Metcalf and Eddy DEC-1996
at Wright Army Airfield

Corrective Action Plan-Part A for Tanks #11, 12, 14, Science Applications MAR-1997
18, 20, 28A, 31, 32, 33, 34, 35, 61, 67, 68, 69, 72, 73, International Corporation

90, 91, 92, 94A, 95, 96, 97, 98, 99 (SAIC)

Corrective Action Plan-Part A for Tank #1 SAIC APR-1997
Revised Final Sampling and Analysis Plan for 724th SAIC MAY-1997
Tanker Purging Station, SWMU 26

Revised Final Sampling and Analysis Plan for Burn Pits, | SAIC MAY-1997
SWMUs 4A-4F

Final Sampling and Analysis Plan for South Central SAIC MAY-1997
Landfill (FST-01)

Corrective Action Plan-Part A for Tanks #70, 77, 78, SAIC MAY-1997
82, 89, 100, 210, 222, 223, 236, 237

Closure Report for Tank 7, 13, 17, 19, 21, 23, 36, 37, Fort Stewart Environmental |JUL-1997

42, 50, 51, 52, 76, 200, 221, 228, 229, 230, 231 Branch

Revised Final Sampling and Analysis Plan for Phase Il SAIC OCT-1997
RFIs of 16 SWMUs

)Addendum to the Revised Final Sampling and Analysis | SAIC: OCT-1997
Plan for Phase Il RFIs of 16 SWMUs:

Corrective Action Plan-Part B for Tanks #90 and #91 SAIC FEB-1998
Pre-Final Interim Measures Report, Fire Training Pit Cape Environmental MAR-1998
Site (SWMU FST-013)

Corrective Action Plan-Part B for Tanks #11, 12, 15, SAIC JUL-1998

16, 61, 67, 68, 69, 72, 73, 77, 78, 80, 81, 92, 94A, 95,

97, 205, 206, 208, 209, 210, 222, 223, 232, 233, 234,

235, 236, 237

Corrective Action Plan-Part A Addendum for Tank #1 SAIC AUG-1998
Corrective Action Plan-Part B for Tank #70 SAIC AUG-1998
Corrective Action Plan-Part B for Tanks #226 and #227 | SAIC AUG-1998
Revised Final Phase Il RFI Work plan for SWMU 13: RUST Environmental AUG-1998
Fire Training Area at Wright Army Airfield

UST upgrade Report for UST #62 (DPW Yard) Montemayor SEP-1998
UST upgrade Report for USTs #262 and #263 (Bryan Montemayor SEP-1998
Village Shoppette)

Revised Final Sampling and Analysis Plan for Phase Il SAIC OCT-1998
RFI at Wright Army Airfield Bulk Fuel System (SWMU

35)

Corrective Action Plan-Part B for Tanks #30, #31, #32, SAIC OCT-1998
#33, #34 and #35

Revised Final Phase Il RFI Report for Former Tanker SAIC NOV-1998
Purge Facility (SWMU 26)

Closure Report for UST #280 & 281 EarthTech DEC-1998
Corrective Action Plan-Part A for USTs #48, 49, 54, 55, | SAIC DEC-1998

56, 71A
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1999

IRP Previous Studies

Title Author Date

SWMU 12A CALENDAR YEAR 1998 DETECTION SAIC JAN-1999

MONITORING REPORT

Closure Report for UST #7A SAIC FEB-1999

Revised Final Phase Il RFI Report for Burn Pits SAIC FEB-1999

(SWMUs 4A-4F)

Final Phase Il RFI Report for 16 SWMUs SAIC FEB-1999

SWMU12A False Positive Demonstration for CY 1998 SAIC MAR-1999

Detection Monitoring Data Active EOD Area

Corrective Action Plan-Part A for USTs #29, 82, 89, SAIC MAR-1999

255, 256, 257 and 260

Revised Final Phase Il RFI Report for South Central SAIC MAR-1999

Landfill (SWMU 1)

Closure Report for UST #28C SAIC MAR-1999

Corrective Action Plan-Part A for UST #111 SAIC APR-1999

Corrective Action Plan-Part A for UST #118 SAIC APR-1999

First Annual Monitoring Only Report for USTs #11, 12, SAIC APR-1999

90, 91, 95, 96 and 97

Closure Report for UST #282 SAIC APR-1999

First Annual Monitoring Only Report for USTs #30 - SAIC MAY-1999

#35, 208 and 209

Closure Report for UST #104, 107, 108, 109, 110, 112, | Hussey, Gay, Bell, and JUN-1999

113, 120, 121, 124, 247, 251, 252, 253 and 254 DeYoung

Corrective Action Plan-Part A for USTs #5, 6, 36, 37, SAIC JUN-1999

94

SWMU 12 B/12C First Semiannual Detection Monitoring | EARTHTECH JUL-1999

Report for CY 1999

SMWU 12 B/ 12C False Positive Demonstration for CY | SAIC JUL-1999

1998 Detection Monitoring Data

Closure Report for UST #16 (NGTC), 106, 215 Fort Stewart Environmental |JUL-1999
Branch

Final Phase Il RFI WAAF Bulk Fuel Facility -SWMU 35 | SAIC JUL-1999

Revised Final Calendar Year 1998 Detection Monitoring | SAIC JUL-1999

Report for the OB and OD Units

Revised Final Calendar Year 1998 False Positive SAIC JUL-1999

Report for the OB and OD Units

Final Corrective Action Plan for the former Tanker SAIC JUL-1999

Purging Facility (SWMU 26)

Corrective Action Plan-Part A for UST #71 SAIC JUL-1999

Final First Semiannual Detection Monitoring Report for EarthTech JUL-1999

the OB and OD Units

Corrective Action Plan-Part A for USTs #2, 3, 28B, 38, SAIC AUG-1999

63, 64, 122, 123, 214, 225, 242, 244, 248, 249,

Corrective Action Plan-Part A for USTs #4, 5,6 & 7 SAIC AUG-1999

(NGTC)

Final RFI for WAAF Fire Training Area (SWMU 13) RUST SEP-1999
Environmental/EarthTech

Corrective Action Plan-Part A for USTs #79, 87, 88, SAIC OCT-1999

100B

Corrective Action Plan -Part B Addendum #2 for USTs SAIC OCT-1999

11 &12
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1999

2000

2001

IRP Previous Studies

Title Author Date

First Annual Monitoring Only Report for UST #29, 77, SAIC OCT-1999

78, 82, 89, 226, and 227

Second Annual Monitoring Only Report for UST #29 SAIC OCT-1999

Final Corrective Action Plan for the South Central SAIC DEC-1999

Landfill (SWMU 1)

SWMU 12B & 12C Revised Appendix D-8 Detection SAIC JAN-2000

Monitoring Plan for the Open Detonation

Corrective Action Plan-Part B for USTs #48, 49, 257- SAIC JAN-2000

261

Corrective Action Plan-Part B for USTs #255 and #256 | SAIC FEB-2000

Second Annual Monitoring Only Report for USTs #11, SAIC APR-2000

12, 90, 91, and 95-97

SWMU 12B & 12C Revised Section | Closure Plan, SAIC MAY-2000

Post Closure Plan, and Financial Requirements

SWMU 13 RCRA Facility Investigations Report Fire SAIC MAY-2000

Training Area at WAAF

UST 30-32 Second Annual Monitoring Only Report SAIC MAY-2000

Bldgs 1621/1631

Second Annual Monitoring Only Report for USTs #30 - SAIC MAY-2000

35, 208 and 209

First Progress Report for Enhanced Bioremediation of SAIC JUN-2000

the Tanker Purging Station (FST-026)

Corrective Action Plan-Part A Addendum for UST #94A | SAIC JUN-2000

Closure Report for UST #101 Fort Stewart Environmental | JUL-2000
Branch

Corrective Action Plan-Part A Addendum #2 for UST SAIC JUL-2000

#210 and 236

Corrective Action Plan-Part B for USTs #15 and #16 SAIC AUG-2000

Corrective Action Plan-Part B for UST #36, 37, and SAIC SEP-2000

100B

Corrective Action Plan- Part A for UST #93 SAIC SEP-2000

Second Annual Monitoring Only Report for UST #29, SAIC OCT-2000

77,78, 82,89

First Annual Monitoring Only Report for UST #1, 2, 3, SAIC NOV-2000

255, & 256

Corrective Action Plan-Part B for USTs #5 and 6 SAIC NOV-2000

SWMU 18 Compliance Monitoring Report for CY 2000 SAIC DEC-2000

First Annual Monitoring Only Report for UST #122, 28B, | SAIC DEC-2000

38

SWMU #1 Final Corrective Action Progress Report EARTH TECH JAN-2001

First Semiannual Progress Report for USTs 11 and 12 SAIC JAN-2001

Final CAP for Evans Army Heliport Bulk Fuel (SWMU SAIC JAN-2001

29) (OMA)

Third Progress Report for Enhanced Bioremediation of | SAIC JAN-2001

the Tanker Purging Station (FST-026)

Revised Final Addendum for SWMU 27H (OMA) SAIC MAR-2001
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2001

2002

IRP Previous Studies

Title Author Date

Final CAP for SWMU 2 (Camp Oliver Landfill) SAIC MAR-2001
Final CAP for SWMU 3 (TAC-X Landfill): SAIC MAR-2001
First Semi-Annual Monitoring Only Report for USTs 5, SAIC MAR-2001
6, 15, 16

CAP-Part B Addendum #2 for USTs 202-204 SAIC MAR-2001
First Annual Monitoring Only Report for UST 61, 94, SAIC MAY-2001
100B, 210

Final CAP for SWMUs 8, 9 and 11 SAIC MAY-2001
16 SWMUs Revised Final Addendum for SWMU 27F SAIC JUN-2001
Phase || RCRA Facility Investigation Report

Fourth Progress Report for Enhanced Bioremediation of | SAIC JUN-2001
the Tanker Purging Station (FST-026)

Revised Final Addendum for SWMU 27F (OMA) SAIC JUN-2001
Revised Final Addendum for SWMU 24B SAIC JUN-2001
Final Compliance Monitoring Report for CYO01 for the SAIC JUN-2001
IWTP (SWMU 18) (OMA)

Revised Final CAP for SWMU 29 (OMA) SAIC JUN-2001
Second Semiannual Progress Report for USTs 11 and SAIC JUL-2001
12

CAP for Inactive EOD Area North of the Garrison Area SAIC JUL-2001
(SWMU 10)

CAP for the Active EOD Area (SWMU 12A/12B/12C) SAIC AUG-2001
(OMA)

CAP for the Industrial Wastewater Treatment Plant SAIC AUG-2001
(SWMU 18) (OMA)

CAP Part B for USTs 276-279 (Victory Shoppette) SAIC AUG-2001
SWMU 18 Corrective Action Plan SAIC SEP-2001
SWMU 18 Corrective Action Plan SAIC SEP-2001
3rd Semiannual MO Tank 94A SAIC SEP-2001
CAP-Progress TAX-X Landfill (SWMU 3) Earth Tech SEP-2001
CAP-Progress Camp Oliver Landfill (SWMU 2) EarthTech SEP-2001
CAP-Sampling Evans Army Heliport POL Storage Earth Tech OCT-2001
Facility (SWMU 29):

2nd Annual MO Tank 255-256 SAIC NOV-2001
1st Annual MO Tank 15-16 SAIC NOV-2001
SWMU 12A, 12B, 12C Letter Report for Inspection & SAIC DEC-2001
Ordnance & Explosive Survey

/Annual Detection Monitoring Only Report for CY 2001 SAIC DEC-2001
SWMU 12B & 12C

Addendum #13 to the Work Plan Tank 257-261 SAIC DEC-2001
3rd Semiannual Progress Report Tank 11-12 SAIC JAN-2002
Site Health & Safety Plan, Investigation at UST & Earth Tech JAN-2002
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2002

IRP Previous Studies

Title Author Date
Heating Oil Sites at Bldgs #1720, #1283, #1284, #1285,

#1286

Addendum #3 Work Plan for Preliminary Groundwater & | Earth Tech JAN-2002
CAP PartA/Part B Investigations at UST Sites & Heating

Oil Tank Sites at Bldgs #1720, 1283, 1284, 1285, 1286

Closure Report, DPW Facility Bldg 1135 Gasoline UST | Earth Tech MAR-2002
#62

Master Field Report for Non-Regulated UST and Earth Tech APR-2002
Former Heating Oil Tanks at Site: Group | Bldg 1828,

Group Il Bldg 1720, Group Il Bldg 1510, Group IV Bldg

1160, Group V Bldg 1283, 1284, 1285, 1286

Closure Report, Holbrook Pond, Bldg T-8340 Heating Earth Tech APR-2002
Oil Tank

Closure Report, Holbrook Pond, Bldg T-8340 Heating Earth Tech APR-2002
Oil Tank

IRA, Former Fire Training Area at WAAF (SWMU 13) Earth Tech APR-2002
Final Interim Removal Action Report Former Fire Earth Tech APR-2002
Training Area at Wright Army Airfield

Addendum #14 to Work Plan for Preliminary SAIC MAY-2002
Groundwater & CAP Part A/ Part B Investigations

1st Annual MO Tank 202-204 SAIC MAY-2002
2nd Annual MO Tank 122 SAIC MAY-2002
Sampling & Analysis Plan Tank 257-261 SAIC JUN-2002
Corrective Action Plan SWMU 24B, 27F and 35 SAIC JUN-2002
Tank Secondary Containment Plans & Specifications Earth Tech JUN-2002
Washrack Canopies Curb and Trench Details Earth Tech JUN-2002
CAP for SWMU 27F SAIC JUN-2002
CAP Progress Report for CY 02 For SWMU 35 SAIC JUN-2002
SWMU 27F Corrective Action Plan 3D Engineer SAIC JUL-2002
Brigade NW of Bldg 1340

3rd Annual MO Tank 89 SAIC JUL-2002
4th Semiannual Progress Report Tank 11-12 SAIC JUL-2002
CAP-Progress, Inactive EOD Area Located approx. 3 Earth Tech JUL-2002
Miles northeast of Garrison Area (SWMU 11

CAP-Progress, Inactive EOD Area Located approx. 9 Earth Tech JUL-2002
Miles northeast of Garrison Area (SWMU 8):

CAP Progress Report for SWMU 8 for CY 02 Earth Tech JUL-2002
3rd Annual Progress Report for UST 89 SAIC JUL-2002
CAP Progress Report for SWMU 11 for CY 02 Earth Tech AUG-2002
Corrective Action Plan For SWMU 24B SAIC AUG-2002
4th Semi Annual Progress Report for USTs 11 &12 SAIC AUG-2002
Corrective Action Plan for Fire Training Area at Wright SAIC SEP-2002
Army Airfield (SWMU 13)

7th Corrective Action Progress Report for the Enhanced | SAIC SEP-2002
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2002

2003

2004

IRP Previous Studies

Title Author Date
Bioremediation (PHOSter I1) at the Former Tanker

Purging Station SWMU 26

5th semi annual progress report for UST 94A SAIC OCT-2002
SWMU 12B/12C CAP Progress Report for Site SAIC NOV-2002
Monitoring CY 2002

3rd Annual Monitoring Only Report for USTs 255 & 256 | SAIC NOV-2002
CAP Progress Report for SWMU 1,2, and 3 for CY 02 SAIC DEC-2002
SWMU 27F Corrective Action Plan Progress Report 3D | SAIC JAN-2003
Engineer Brigade NW of Bldg 1340

Corrective Action Plan Progress Report For CY 2002 SAIC JAN-2003
For the Industrial Waste Water Treatment Plant (SWMU

18)

5th semi annual progress report for USTs 11 & 12 SAIC JAN-2003
5th semi annual progress report for UST 89 SAIC JAN-2003
SWMU 18 Corrective Action Plan for CY 2002 SAIC FEB-2003
SWMU 26 8TH Corrective Action Plan Progress Report | SAIC MAR-2003
Enhanced Bioremediation at the 724th Tanker Purging

Station

SWMU 39 Final RCRA Facility Investigation Report STEP APR-2003
3rd Annual Progress Report for UST 94A SAIC APR-2003
4th semi Annual Progress Report for UST 122 SAIC MAY-2003
3rd Semi annual progress report for USTs 15 & 16 SAIC JUN-2003
SWMU 35 Addendum #4 to the Sampling and Analysis | SAIC JUL-2003
Plan

4th Annual Progress Report for UST 89 SAIC JUL-2003
6th semi annual progress report for USTs 11 & 12 SAIC AUG-2003
SWMU 26 Addendum #2 to the Sampling and Analysis | SAIC SEP-2003
Plan For Phase Il RCRA Facility Investigations

SWMU 29 Final Corrective Action Plan Progress Report | SAIC NOV-2003
for CY 2003

SWMU 13 Corrective Action Plan Progress Report for SAIC DEC-2003
CY 2003 Former Fire Training at WAAF

9th Corrective Action Plan Progress Report for SAIC JAN-2004
Enhanced Bioremediation (PHOSter 1) At The Former

724th Tanker Purging Station SWMU 26

SWMU 18 Corrective Action Plan Progress Report for SAIC MAR-2004
CY 2003

UST 276-279 First Annual Monitoring Only Report Bldg | SAIC MAY-2004
939

SWMU 26 Addendum #3 to Sampling and Analysis Plan | SAIC JUN-2004
SWMU 26 Data Summary Report SAIC JUL-2004
SWMU 12B/ 12C Corrective Action Plan Progress SAIC AUG-2004

Report for CY 2003
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2004

2005

IRP Previous Studies

Title Author Date

UST 257-261 Final 3rd Semiannual Remedial Action JJ SOSA AUG-2004
MO Report for Corrective Action

Soil Sampling Report for Building # 1056 SWMU 24 B SAIC SEP-2004
Old Radiator Shop / Paint Booth

Corrective Action Plan Progress Report For CY 2003 SAIC SEP-2004
SWMU 24 B Old Radiator Shop / Paint Booth

Work Plan for Interim Removal Activities at UST 89 and | STEP SEP-2004
94 A

UST 276-279 3RD Semiannual MO Report SAIC SEP-2004
Corrective Action Plan Progress Report For CY 2003 SAIC OCT-2004
SWMUs 8,9,10, & 11

SWMU 12B/12C CAP Progress Report for CY 2004 SAIC OCT-2004
SWMU 18 Final Sampling and Analysis Plan for Phase | SAIC OCT-2004
Il Pilot Studies and Quarterly Sampling

SWMU 35 Bulk Fuel Facility Addendum #5 to the SAIC NOV-2004
Sampling and Analysis Plan

SWMU 26 Addendum to the Addendum #3 to the SAIC NOV-2004
Sampling and Analysis Plan

SWMU 29 Corrective Action Confirmation Report for CY | SAIC NOV-2004
2004

SWMU 27F Corrective Action Plan for the 3rd SAIC NOV-2004
Engineering Brigade

SWMU 1, 2, 3 CAP Progress Report for CY 2003 SAIC DEC-2004
Revised Final Corrective Action Plan Progress Report SAIC JAN-2005
for CY 2002 for SWMUs 1,2, and 3

UST 257-261 BLDG 430, Final 4th Semiannual JJ SOSA FEB-2005
Remedial Action MO Report for Corrective Action

Final Report for Interim Removal Activities at UST 89 STEP FEB-2005
and UST 94A

Corrective Action Plan Progress Report for CY 2004 for | SAIC MAR-2005
the Wright Army Airfield Bulk Fuel System SWMU 35

SMWU 18 Quarterly Monitoring Report SAIC MAR-2005
Corrective Action Plan Progress Report For CY 2004 for | SAIC MAY-2005
the Former Fire Training Area at Wright Army Airfield

SWMU 13

Final Site Construction Report for Interim Remedial STEP MAY-2005
Action at Military Munitions Rule Program Site FTSW-

008-R-01, Hero Road AOC

Revised Final Corrective Action Plan Progress Report SAIC MAY-2005
For CY 2004 Wright Army Airfield Bulk Fuel System

SWMU 35

SWMU 18 Corrective Action Plan Progress Report for SAIC MAY-2005
CY 2004

UST 276-279 Second Annual Monitoring Only Report SAIC JUN-2005
Bldg 939

Fifth Annual Monitoring Only Report UST 89 & 94A SAIC JUN-2005
Ninth Semiannual Progress Report USTs 11/12 SAIC JUN-2005
CAP Progress Report for CY 2002 SWMU #1, 2 & 3 SAIC JUN-2005
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2005

2006

IRP Previous Studies

Title Author Date

UST 94A 5TH Annual MO Report bldg 1320 SAIC JUL-2005

Addendum #4 To The Sampling and Analysis Plan For | SAIC AUG-2005

Phase || RCRA Investigations at the Former 724th

Tanker Purging Station SWMU 26: August

UST 15 & 16 Final Closure Report for Abandonment of | STEP AUG-2005

Monitoring Well bldg 1721

UST 202, 203, 204 Final Closure Report for CAPE AUG-2005

Abandonment of Monitoring Wells

Corrective Action Plan Progress Report for CY 2005 for | SAIC SEP-2005

SWMU 24 B, Old Radiator Shop / Paint Booth

UST 276-279 Fifth Semiannual Monitoring Only Report | SAIC SEP-2005

Bldg 939

Sixth Annual Monitoring Only Report USTs 255&256, SAIC NOV-2005

Building 16012

Second Annual Monitoring Only Report UST #61 US Army Corps of NOV-2005
Engineers

Third Semiannual Monitoring Event UST 210 US Army Corps of NOV-2005
Engineers

Fifth Semiannual Monitoring Event UST 30-32 US Army Corps of NOV-2005
Engineers

Fifth Semiannual Monitoring Event UST 208 & 209 US Army Corps of NOV-2005
Engineers

Sixth Annual MO Report UST 255 & 256 US Army Corps Of NOV-2005
Engineers

CAP Progress Report for CY 2005 SWMU 12B/12C US Army Corps of NOV-2005
Engineers

UST 208 & 209 CAP Part B Progress Report SAIC NOV-2005

SWMU 12B & 12C Corrective Action Plan Progress SAIC NOV-2005

Report for CY 2005

SWMU 61 Second Annual Monitoring Only Report Bldg | SAIC NOV-2005

1161

CAP Progress Report for CY 2002 SWMU 27F US Army Corps of DEC-2005
Engineers

SWMU 39 Final RCRA & Interim Actions Report for STEP, INC. DEC-2005

UST #60 @ Bldg 1160

SWMU 39 Final RCRA Facility Investigations & Interim | STEP, INC. DEC-2005

Actions Report

SWMU 39 Final RCRA Facility Investigation and Interim | SAIC DEC-2005

Actions Report

CAP Completion Report for CY 2004 SWMU 29 SAIC JAN-2006

SWMU 13 Former Fire Training Area Corrective Action | SAIC JAN-2006

Plan

CAP Progress Report for CY 2003, SWMU 13 SAIC FEB-2006

CAP Progress Report for CY 2003 SWMU 12A/12B/12C | SAIC MAR-2006

CAP Progress Report for CY 2004 SWMU 12A/12B/12C | SAIC MAR-2006

CAP Progress Report for CY 2005 SWMU 12A/12B/12C | SAIC MAR-2006

CAP Progress Report for CY 2002 SWMU 35 SAIC MAR-2006

SWMU 12B & 12C Revised Final Corrective Action Plan | SAIC MAR-2006
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2006

IRP Previous Studies

Title Author Date
Progress Report for CY 2005

SWMU 12B & 12C Revised Final Corrective Action Plan | SAIC MAR-2006
Progress Report for CY 2004

Corrective Action Plan Progress Report for CY 2005 SAIC APR-2006
SWMU 13

Corrective Action Plan Progress Report for CY 2005 SAIC APR-2006
SWMU 13

Addendum #20 to the Work Plan for Preliminary SAIC APR-2006
Groundwater and CAP Part A/Part B Investigation

Addendum #21 to the Work Plan for Preliminary SAIC APR-2006
Groundwater and CAP Part A/Part B Investigation

CAP Progress Report for CY 2002 SWMU 12A/12B/12C | EARTH TECH APR-2006
Final Corrective Action Plan Part B Bryan Village STEP, INC. APR-2006
Shoppette UST 262-263

Corrective Action Plan Progress Report for CY 2004 SAIC MAY-2006
SWMU 27F

Corrective Action Plan Progress Report for CY 2005 SAIC MAY-2006
SWMU 35

SWMU 35 Addendum #7 to the Sampling and Analysis | SAIC MAY-2006
Plan for Phase Il RCRA Facility Investigation

Completion Report UST #11 & 12 SAIC JUL-2006
CAP Part B Report UST 94 A Bldg 1320 SAIC JUL-2006
UST 61 Final Work plan for Interim Removal Activities STEP, INC. JUL-2006
Bldg 1161

UST 82 Final Work Plan for Interim Removal Activities STEP, INC. JUL-2006
Bldg 1281

Corrective Action Plan Completion Report for CY 2006 | SAIC AUG-2006
SWMU 18

Third Annual Monitoring Only Report UST # 276-279 SAIC SEP-2006
Addendum #7 to the Sampling and Analysis Plan for SAIC SEP-2006
Phase Ill RCRA Facility Investigations SWMU 35

CAP Progress Report for CY 2005 SWMU #1, 2, & 3 SAIC SEP-2006
CAP Progress Report for CY 2005 SWMU #8, 9, 10 & SAIC SEP-2006
11

Letter Report for Subsurface Soil Investigation SWMU SAIC SEP-2006
27F

Historical Records Review Malcolm Pirnie SEP-2006
SWMU #1,2 & 3 Corrective Action Plan Progress SAIC SEP-2006
Report for CY 2005

SWMU #8, 9, 10 & 11 Corrective Action Plan Progress SAIC SEP-2006
Report for CY 2005

Final Fifth Semiannual Remedial Action MO Report for | J.J. Sosa SEP-2006
Corrective Action UST 257- 261

Tenth Corrective Action Plan Progress Report for the SAIC OCT-2006
Enhanced Bioremediation SWMU 26

Underground Injection Control Permit Application for SAIC OCT-2006
Injection Barrier Wall and Infiltration Gallery SWMU 35

SWMU 35 Underground Injection Control Permit SAIC OCT-2006
Application for Injection Barrier Wall & Infiltration Gallery

Sixth Semiannual Monitoring Only Report USTs 208- SAIC DEC-2006
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2006

2007

IRP Previous Studies

Title Author Date

209

Final Work Plan for Interim Removal Action@ 260th STEP, INC. DEC-2006
Quartermaster Motor Pool Bldg 1345 UST 25 & 26 AND

Semi-annual Sampling UST Corrective Action Part B

Bryan Village Shopette Bldg 7336

UST 210 Fourth Sampling Event Monitoring Only SAIC DEC-2006
Report Bldg 272

Third Annual Monitoring Only Report UST 82 SAIC JAN-2007
Seventh Semiannual Monitoring Only Report UST 276- | SAIC JAN-2007
279

Final Work Plan for Interim Removal Activities UST 59 STEP, INC. JAN-2007
& 60, SWMU 39

Well Abandonment Report Evans Army Heliport SWMU | SAIC JAN-2007
29

SWMU 39, UST 59 & 60 Final Work Plan for Interim SAIC JAN-2007
Removal Activities

Final Report for Interim Removal Activities Bldg 1281 STEP, INC. FEB-2007
UST 82

Final Report for Interim Removal Activities Bldg 1161 STEP, INC. FEB-2007
UST 61

UST 61 Final Report for Interim Removal Activities Bldg | STEP, INC. FEB-2007
1161

Final Confirmatory Sampling Work Plan Malcolm Pirnie MAR-2007
Addendum #24 to the Work Plan for Preliminary SAIC APR-2007
Groundwater & CAP Part A/Part B Former UST Sites

Annual Remedial Action Monitoring Report for the J.J. SOSA APR-2007
Corrective Action UST 257-261 Bldg 430

Corrective Action Plan Progress Report for CY 2006 SAIC APR-2007
Former Fire Training SWMU 13

Corrective Action Plan Progress Report for CY 2006 SAIC APR-2007
SWMU 12A, 12B, 12C Final Well Abandonment Report | SAIC APR-2007
Addendum #2 to the Sampling and Analysis Plan for SAIC MAY-2007
Phase Il RCRA Facility Investigations SWMU 26

Addendum #4 to the Sampling and Analysis Plan for SAIC MAY-2007
Phase Il RFIs SWMU 26

CAP Progress Report for CY 2006 SWMU #8, 9, 10 & SAIC MAY-2007
11

Third Annual MO Report Bldg 1281 UST 82 SAIC MAY-2007
CAP Progress Report for CY 2006 SWMU #1, 2 & 3 SAIC MAY-2007
Corrective Action Plan Part A UST 211 & 212 Formerly | SAIC MAY-2007
SWMU 35

Well Abandonment Report SWMU 18 Industrial Waste SAIC MAY-2007
Water Treatment Plant

Addendum #7 to the Sampling and Analysis Plan for SAIC MAY-2007
Phase Il RCRA Facility Investigations (Part of 16

SWMUs)

Fifteenth Semiannual MO Report Bldg 16012, UST 255 | SAIC JUN-2007

& 256
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2007

2008

IRP Previous Studies

Title Author Date

Final Report for Interim Remedial Action, USTs 59 & 60 | STEP, INC. JUN-2007
SWMU 39

UST 262 & 263 Final Work Plan for Remedial Action in | SpecPro Environmental JUL-2007

Support fo UST CAP Part B Bryan Village Shoppette Services (SES)

Bldg 7736

Addendum #2 to the Work Plan for Preliminary SAIC AUG-2007
Groundwater and Corrective Action Part A & B

Investigations

UST 210 Third Annual Monitoring Only Report Bldg 272 | SAIC AUG-2007
UST 208 & 209 Fourth Annual Monitoring Only Report SAIC AUG-2007
Bldg 275

SWMU 27F Completion Report for the Oil/Water SAIC SEP-2007
Separator and Piping Evaluation

Sixth Sampling Event Monitoring Only Report Bldg 272 | SAIC OCT-2007
UST 210

Final Work Plan for RCRA Facility Investigation SWMU | SES OCT-2007
39

July 2007 Sampling Event Data Package Bldg 16012 SAIC OCT-2007
UST 255 & 256

Letter Report for Subsurface Soil and Groundwater SAIC OCT-2007
Sampling SWMU 26

HAA-01 Former Fire Training Area Monitoring Only SAIC OCT-2007
Report for CY 2006

SWMU 27F Corrective Action plan Progress Report for | SAIC OCT-2007
CY 2007

SWMU 39 Final Work Plan for RCRA Facility SAIC OCT-2007
Investigation

UST 61 BLDG 1161 Third Annual Monitoring Only STEP, INC. NOV-2007
Report

UST 208 & 209 BLDG 275 Eighth Sampling Event SAIC NOV-2007
Monitoring Only Report

SWMU #1, 2, 3 CAP Progress Report for CY 2007 SAIC NOV-2007
SWMU #8, 9, 10 & 11 CAP Progress Report for CY SAIC NOV-2007
2007

Final Confirmatory Sampling Report Malcolm Pirnie NOV-2007
Third Annual Monitoring Only Report UST 210 Bldg 272 | SAIC DEC-2007
CAP Progress Report for CY 2007 SWMU 12A/12B/12C | SAIC DEC-2007
Final 7th Semiannual Remedial Action MO Report for J2 ENGINEERING, INC. DEC-2007
the Corrective Action Bldg 430 UST 257-261

Corrective Action Plan for CY 2007 SWMU #1, 2, & 3 SAIC JAN-2008
Corrective Action Plan Progress Report for CY 2007 SAIC JAN-2008
SWMU #8,9,10&11

Corrective Action Plan Progress Report for CY 2007 SAIC JAN-2008
SWMU 13 Former Fire Training Area

Final Work Plan for Interim Remedial Action Bldg 275 SES JAN-2008
UST 208-209

Final Work Plan for Interim Remedial Action Bldg 272 SES JAN-2008
UST 210

SWMU 12A, 12B, 12C Corrective Action Plan Progress | SAIC JAN-2008

Report for CY 2007
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2008

2009

IRP Previous Studies

Title Author Date

5th Annual Monitoring Only Report UST 208/209 SES APR-2008
Final Report for Interim Remedial Actions at Former SES AUG-2008
USTs 208/209, Facility ID 9-089036, Building 275, Fort

Stewart, GA

Twelfth Corrective Action Plan Progress Report for the SAIC SEP-2008
Enhanced Bioremediation (PHOSter 1) at The Former

724th Tanker Purging Station (SWMU 26) Fort Stewart,

GA

Final Work Plan Remedial Action and Groundwater J2 Engineering Inc. SEP-2008
Monitoring at AAFES Car Care Center Former UST

257-261, Fort Stewart, GA

Final Report For Interim Remedial Actions at Former SES SEP-2008
UST 210, Facility ID 9-089035, Building 272, Fort

Stewart, GA

Final Fourth Annual Monitoring Only Report for UST 61, | SES SEP-2008
Building 1161, Facility ID 6-089104, Fort Stewart, GA.

Final Eighth Semi-Annual Remedial Action Monitoring J2 Engineering Inc. OCT-2008
Report for Corrective Action at Underground Storage

Tanks 257-261 Facility ID Number 9-089118, Building

430, Fort Stewart, GA

Final Interim Removal Action and Corrective Action SES OCT-2008
Progress Report at Wright Army Airfield Fire Training

Area (SWMU 13) Fort Stewart, GA

Final Corrective Action Plan Progress Report for CY SAIC NOV-2008
2007 for SWMU 24B Old Radiator Shop/Paint Booth at

Fort Stewart, GA.

Completion Report UST 94A, Facility ID #9-089078, SAIC DEC-2008
Building 1320 Fort Stewart, GA

First Semiannual Monitoring Report UST 211 & 212, SAIC DEC-2008
Facility ID 9-089082, Wright Army Airfield Bulk Fuel

Facility, Fort Stewart, GA.

Corrective Action Plan Progress Report for Calendar SAIC DEC-2008
Year 2008 for SWMUs 1, 2, and 3 at Fort Stewart, GA

SWMU26 13th Annual CAP Progress Report SAIC FEB-2009
Completion Report UST 82 Facility ID # 9-089029 SAIC FEB-2009
Final Completion Report UST 89 SAIC FEB-2009
Completion Report USTs 255/256 SAIC FEB-2009
SWMU 13 CAP Progress Report and Addendum Arcadis APR-2009
SWMU 26 CAP Addendum Revised Arcadis MAY-2009
SWMU 26 14th Annual CAP Progress Report Arcadis MAY-2009
UST 200/212 First Quarter 2009 Monitoring Only Report | Arcadis MAY-2009
SWMU 24 B CAP Addendum Arcadis JUN-2009
9th Semiannual Monitoring Only Report UST 208/209 SES SEP-2009
Final CAP Progress Report for CY09 SWMUs 8-11 SAIC DEC-2009
Final CAP Progress Report for CY09 SWMUs 1-3 SAIC DEC-2009
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2010

2011

2012

2013

IRP Previous Studies

Title Author Date
USTs 257-261 Revised Final Work Plan for Remedial J2 Engineering Inc. APR-2010
/Action and Groundwater Monitoring at AAFES Car Care

Center

USTs 211 & 212 Soil Excavation Completion Report Arcadis MAY-2010
SWMU 24B CAP Progress Report Arcadis AUG-2010
USTs 257-261 Monitoring Only Report (July 2010) J2 Engineering Inc. AUG-2010
Remedial Action and Groundwater Monitoring at

AAFES Car Care Center

USTs 257-261 Monitoring Only Report (August 2010) J2 Engineering AUG-2010
Remedial Action and Groundwater Monitoring at

AAFES Car Care Center

USTs 208 & 209 Final 11th Semiannual Monitoring Only | SES SEP-2010
Report

SWMU 13 CY 2009 CAP Progress Report Arcadis OCT-2010
USTs 211 & 212 2nd & 3rd Quarter Monitoring Report Arcadis NOV-2010
SWMU 26 15th CAP Progress Report Arcadis DEC-2010
SWMU #1-3 Corrective Action Progress Report for CY SAIC JAN-2011
2010

SWMU #8-11 Corrective Action Plan Progress Report SAIC JAN-2011
for CY2010

USTs #257-261 Monitoring Only Report (Sept.-Nov. J2 FEB-2011
2010)

SWMU #35 4th Quarter Monitoring Report ARCADIS MAR-2011
USTs #208 & 209 12th Semiannual Monitoring Only SES MAR-2011
Report

SWMU #24B SWMU Assessment Report ARCADIS JUN-2011
SWMU #35 Completion & Certification Report ARCADIS AUG-2011
USTs #208 & 209 Final Work Plan for IRAs SES AUG-2011
SWMU #13 Calendar Year 2010 CAP Progress Report | ARCADIS SEP-2011
USTs #257-261 Monitoring Only Report (May-Aug J2 OCT-2011
2011)

USTs #257-261 Work Plan Addendum for Remedial J2 NOV-2011
Actions & Groundwater Monitoring

UST #210 Monitor Well Abandonment Report SES NOV-2011
SWMU #1-3 Corrective Action Plan Progress Report for | SAIC DEC-2011
CY2011

SWMU #8-11 Corrective Action Plan Progress Report SAIC DEC-2011
for CY2011

SWMU #26 16th Corrective Action Plan Progress ARCADIS APR-2012
Report

USTs #208 & 209 Final Corrective Action Plan Part-A SES APR-2012
Status Report

SWMU #13 Calendar Year 2011 Corrective Action Plan | ARCADIS JUL-2012

Progress Report
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2013

2014

2015

IRP Previous Studies

Title Author Date
SWMUs #8-11 Corrective Action Plan Progress Report | SAIC JAN-2013
for Calendar Year 2012

SWMUs #1-3 Corrective Action Plan Progress Report SAIC JAN-2013
for Calendar Year 2012

SWMU #39 Final RFI Report ARCADIS FEB-2013
USTs #257-261 CAP-Part B Report J2 MAR-2013
SWMU #26 17th Corrective Action Plan Progress ARCADIS MAR-2013
Report Revised

SWMU #26 18th Corrective Action Plan Progress ARCADIS MAR-2013
Report Revised

USTs 208 & 209 Final 14th S-A Monitoring Only Report | SES MAY-2013
USTs 208 & 209 Final 15th S-A Monitoring Only Report | SES JUL-2013
SWMU #13 Calendar Year 2012 Corrective Action Plan | ARCADIS AUG-2013
USTs 208 & 209 Final 16th S-A Monitoring Only Report | SES OCT-2013
SWMUs #1-3 Corrective Action Plan Progress Report SAIC DEC-2013
SWMUs #8-11 Corrective Action Plan Progress Report | SAIC DEC-2013
USTs 208 & 209 Well Abandonment Report SES JAN-2014
Final Monitoring Only Report USTs 257-261 AAFES Seneca J2 APR-2014
Car Care Center (October 2013 - January 2014)

SWMUs 1,2,3,8,10, and 11 Final Work Plan CAP SES MAY-2014
Progress Report (Inspections and Signs and Fencing)

CY 2014

Final Monitoring Only Report USTs 257-261 AAFES Seneca J2 JUN-2014
Car Care Center (January 2014 - April 2014)

Final Corrective Action Plan USTs 276-279 Victory SES AUG-2014
Shoppette

Final Monitoring Only Report USTs 257-261 AAFES Seneca J2 OCT-2014
Car Care Center (April 2014-July 2014)

SWMU 26 19th CAP Progress Report Arcadis DEC-2014
CY2014 SWMU 13 CAP Progress Report Arcadis FEB-2015
UST #276-279 Final Completion Report for Monitoring SES FEB-2015
Well Abandonment (AAFES Victory Shoppette)

SWMU 26 19th CAP Progress Report Arcadis MAR-2015
SWMU 26 20th CAP Progress Report Arcadis MAR-2015
UST #257-261 Final Monitoring Only Report (July Seneca J2 Environmental APR-2015
2014-Jan. 2015) AAFES Car Care Center Joint Venture

Project Management Plan SWMUs 13 and 26 Arcadis JUN-2015
UST #257-261 Final Completion Report AAFES Car Seneca J2 Environmental JUL-2015
Care Center Joint Venture

SWMUs 1,2, and 3 Final CAP Progress Report CY SES SEP-2015
2014

SWMUs 8, 10 and 11 CAP Progress Report CY 2014 SES SEP-2015
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2015

2016

IRP Previous Studies

Title Author Date
SWMUs 1,2,3,8,10, and 11 CAP Progress Report Work | SES NOV-2015
Plan (Inspections Signs and Fencing) CY 2015

SWMUs 1,2, and 3 CAP Progress Report CY 2015 SES DEC-2015
SWMUs 8,10, and 11 CAP Progress Report CY 2015 SES DEC-2015
SWMU 13 CAP Progress Report CY 2015 Arcadis DEC-2015
SWMU 26 CAP Progress Report No. 21 Arcadis FEB-2016
SWMU 26 CAP Progress Report No. 22 Arcadis APR-2016
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Site ID: FST-001
Site Name: POST SOUTH CENTRAL LANDFILL (SWMU 1)

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA............... 198702........ 198711
) o ) CS.irins 198902........ 198912
Contaminants of Concern:; Metals, Pesticides, Polychlorinated REI/CMS.. ... 199401........ 200006
Biphenyls (PCB), Semi-volatiles (SVOC), Volatiles (VOC) CMI(C) 200008 200010
Media of Concern: Soill Surface Wa’[er LTM..ovevieeannn, 200109 ........ 204609

RIP Date: N/A
RC Date: 200010

SITE DESCRIPTION

The Post South Central Landfill (FST-001) is located northwest of Fort Stewart's main cantonment area. This 141-acre site is
situated on a point of land bounded on the north, south, and west by Mill Creek, a tributary to Taylor's Creek. The site consists of
two active permitted landfills, which are not being investigated, and a number of old inactive cells which were used throughout the
last 50 years and is being managed with LUCs under the ER,A program. The old inactive section located on the eastern side of
the AOC, which is separated from the active landfills by a large drainage canal, was used from 1942 to 1952. The inactive cells
located on the eastern side of the AOC, which were used from 1945 to 1973, were investigated during the Phase | RFI. The only
distinction between the active landfills and the eastern inactive cells is that the groundwater flows in opposite directions.

The two active landfills are permitted by the state of Georgia and groundwater monitoring is conducted on a semiannual basis.
Monitoring of the active cells continues under the installation's Subpart D Permit Operations and Maintenance-Army (OMA). In
accordance with GAEPD requirements, methane wells were installed in FY98 and are sampled monthly; and funded with non-
ER,A sources. A Phase Il RFI was conducted for SWMU 1 during the first quarter of FY98 and the revised final Phase Il RFI
report recommended NFA for the old, inactive portion of the landfill as long as restricted use of the groundwater was maintained
and controlled through ICs. A CAP was prepared for the old, inactive portion of SWMU 1 to evaluate various levels of ICs,
administered through the installation base master plan (BMP) and approved by GAEPD. In accordance with the approved CAP,
54 site identification (ID) signs were installed at SWMU 1 in first quarter FY01.

Eleven wells were abandoned and the BMP was modified to incorporate ICs for this site. Well abandonment confirmation was
conducted in FY02 and placed in the 2003 Annual Progress Report. Subsequent annual progress reports of sign inspections are
submitted to GAEPD. Sites FST-002 and FST-003 were combined with FST-001 in third quarter 2003. FST-002 the Camp

Oliver Landfill (SWMU 2) is located approximately 17 miles northeast of the Fort Stewart Military Reservation (FSMR) Garrison
area on Fort Stewart Road 129. From the 1960s to 1979, the area was used for disposal of refuse from troop training activities
and by nearby residents for open-pit burning. FST-003 TAC-X Landfill (SWMU 3) is located approximately 3.5 miles south-
southwest of Pembroke, GA and less than one mile southeast of Dean Field and the Noncommissioned Officer's Academy and
was active from the 1960s until 1982. Based on findings presented in the revised final Phase Il RFI report for 16 SWMUs at
FSMR, a NFA required status was assigned to the investigation of both sites. CAPs were recommended to control the intrusive
activities at SWMUSs 2 and 3. In accordance with the approved CAPs by the GAEPD, 14 warning signs were installed at SWMU 2
and 10 warning signs were installed at SWMU 3. LTM associated with these sites is incorporated with FST-001 site inspections
and annual reports. Five year reviews for sites FST-001, 002, and 003 were conducted in FY05 and FY10. Warning signs located
at SWMUs 1, 2, and 3 were found to be in good condition with no repairs required after last site inspection.

CLEANUP/EXIT STRATEGY

Currently land use ICs are in place. Annual site and sign inspections are required until base closure. Site and sign inspections for
FST-002 and FST-003 are also performed under FST-001.
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Site ID: FST-011
Site Name: INACTIVE EOD AREA #4 (SWMU 11)

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA....cccouev 198702........198711
) ) CS.rrin 198902........ 198912
Contaminants of Concern: Explosives, Metals REI/CMS.. ... 199401........ 200107
Media of Concern: Soil CMI(C)............ 200201........200209
[ 1Y/ 200301........ 204609

RIP Date: N/A
RC Date: 200209

SITE DESCRIPTION

Open detonation of unexploded ordnance (UXO) took place at inactive EOD area no. 4 (SWMU 11) from 1953 to 1975. The area
is located 3 miles northeast of the cantonment area, about 2 miles south of Georgia Highway 144, and one mile northeast of
Wright Army Airfield (WAAF). Blast craters cover a one-acre tract that is overgrown with trees and brush. Wastes characterized

at the site included excess powder bags, small arms rounds, artillery and mortar rounds, illuminating projectiles, bulk explosives,
explosive residues, rocket propellant, high explosive grenades, and smoke grenades. A surface sweep was conducted by EOD
personnel and surface explosive hazards were removed. Phase | Rl analyses indicated that concentrations of arsenic, lead, and
silver were greater than action levels and GAEPD required a Phase Il RFI be conducted at this site. Fieldwork for this investigation
began second quarter FY98. The data was presented in the revised final Phase Il RFI report that was submitted to GAEPD in the
third quarter of FY00 and recommended an IC CAP and no further monitoring (constituents above screening levels were present
and will remain on site).

The corrective actions for SWMUSs 8, 9, and 11 were identified in the CAP for the inactive EOD Area located approximately 9 miles
northeast of the Garrison Area (SWMU 8), the inactive EOD Area located in the Red Cloud Range, Hotel Area (SWMU 9), and the
inactive EOD Area located approximately 3 miles northeast of the Garrison Area (SWMU 11 at FSMR, dated May 2001).

The corrective actions for SWMU 10 were identified in the CAP for the inactive EOD Area north of the Garrison Area (SWMU 10)
dated July 2001. In accordance with approved CAPs for SWMUs 8, 9, 10, and 11, ICs were installed at each SWMU and are
enforced through best management practices. The following physical items were installed at the SWMUs:

- SWMU 8 - fencing, two gates, and eight warning signs

- SWMU 9 - one warning sign

- SWMU 10 - fencing, one gate, and four warning signs around the smaller area of the SWMU

-SWMU 11 - fencing, one gate, and five warning signs

The O&M plan contained in each CAP required an annual inspection of each warning sign, fence, and gate(s) (if required) around
each SWMU. Any damage identified during the inspection requires documentation. Sites FST-008, FST-009, and FST- 010 were
combined with FST-011 as of the third quarter 2003. The first annual corrective action progress report was submitted to GAEPD
in FY04 and included SWMUs 8, 9, and 11. A site inspection of SWMU 10 was not performed because warning signs were not
installed until second quarter FY04. Locks were reinstalled and documented by FSMR personnel in November 2010.

Five-year reviews for sites FST-008, FST-010 and FST-011 were conducted in FY05 and FY10. Diseased pine trees and

natural occurring vegetation that were impacting the fences were removed by FTSW personnel and full integrity of the fences was
reestablished. Per GAEPD letter, dated Oct. 20, 2011, approval was granted to defer annual inspection requirements required by
the original CAP for FST-009 (SWMU No.9) until such time that this area of the range is closed or transferred. Warning signs
located at SWMUs 8, 10, and 11 were found to be in good condition with no repairs required after last site inspection.
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Site ID: FST-011
Site Name: INACTIVE EOD AREA #4 (SWMU 11)

CLEANUP/EXIT STRATEGY

Land use ICs are in place. Annual site and sign inspections will be performed until base closure. The corrective action progress
reports will be submitted in the third quarter of each fiscal year. Site and sign inspections for FST-008 and FST-010 will also be
performed under FST-011.
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Site ID: FST-013
Site Name: FIRE TRAINING AREA AT WAAF (SWMU 13)

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA....cccouev 198702........198711
, . . , (oIS T 198902........ 198912
Contaminants of Concern: Semi-volatiles (SVOC), Volatiles REI/CMS.. ... 199401........ 200602
(VOC) IRA oo 199706........199712
Media of Concern: Groundwater, Soil CMI(C)............ 200207........200805
CMI(O)............ 200403........ 204609

RIP Date: 200805
RC Date: 204609

SITE DESCRIPTION

WAAF is located in Liberty County near the south entrance to FTSW, about 1.5 miles from the community of Hinesville. The
former fire training area (FTA) is located on the northwest periphery of WAAF, about 3,100 feet northwest of the control tower,
which is in the southern portion of the FSMR. FST-013 was formerly utilized as a training area for the airfield's firefighters from
1982 until 1992. The former FTA consisted of a 5,000 square foot concrete pad with an integral berm, an oil/water separator
(OWS) sump, underground piping, and an aboveground jet propellant number 4 (JP-4) fuel storage tank.

In 1997, an interim measures (IM) investigation was conducted to remove and properly dispose of the fire training facilities,
including all structures, appurtenances, and soil that exceeded the preliminary cleanup targets established in the project
specification. In September 1999, an RFI was conducted at FST-013. The nature and extent of groundwater contamination at this
site was determined during the Phase |l RFI activities and submitted to GAEPD. The Phase || RFI recommended the development
of a CAP in order to address groundwater contamination. The Phase Il RFI was approved by GAEPD in April 2001. Results of
baseline groundwater sampling activities, initiated in January 2001, indicated dissolved contamination near monitoring well MW-
12 was not decreasing. Therefore, additional soil sampling was conducted in the vicinity of MW-12 in December 2000 and
confirmed a small source area remained.

In the first and second quarter FY02 an IRA was conducted to remove a portion of an 8-inch thick concrete pad, that covered a
20- by 8-foot area. The IRA also included the removal of approximately 337 tons of soil and the removal of MW-12. Remaining
soil and groundwater contamination was addressed in the CAP that was submitted to GAEPD for review in the fourth quarter of
FY02. The CAP recommended no remediation be performed for the surface soil COC. The remedial response objective for FST-
013 is to reduce the present concentrations of the site COCs in groundwater (benzene, ethylbenzene, 2- methylnaphthalene, and
naphthalene) to RLs presented in the CAP. The BMP was modified to incorporate ICs for this site. The first round of annual
sampling, conducted in the first quarter of FY03, included sampling of seven monitoring wells for VOCs, SVOCs, and natural
attenuation parameters. A CAP progress report for calendar year (CY) 2004 was submitted in the third quarter FY05. Comments
on the CAP were received from GAEPD in February 2004. A response to the comments was submitted in the first quarter of FY06.

In April 2006, subsurface soil samples were collected along the abandoned pipeline to determine the extent of potential remaining
subsurface soil contamination that may be influencing groundwater contamination. The CAP recommended MNA with ICs during
the MNA period. It was determined that residual subsurface soil contamination is contributing to petroleum contamination in the
groundwater and reducing available oxygen for natural attenuation. In FYQ7, a 15- by 15-foot area of soil was excavated to
approximately 15 feet below ground surface (bgs). In the second quarter FY08, a 20- by 20-foot area was excavated in the
vicinity of the pipeline on the site to a depth of 15 feet or until groundwater was encountered. An application of an oxygen release
compound (ORC) was applied to the floor of the excavation and the sidewalls. To further delineate the groundwater contamination
at the site, three new groundwater wells were installed. In March 2008, SpecPro Environmental Services mobilized and performed
an interim removal action. Groundwater monitoring well MW-18 was abandoned. The area of excavation covered an approximate
area of 20 by 20 foot to a depth of 12 feet bgs. Upon completion of the excavation, three monitoring wells were installed.
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Site ID: FST-013
Site Name: FIRE TRAINING AREA AT WAAF (SWMU 13)

In May 2008, direct-push technology (DPT) was utilized to apply ORC® Advanced to nine injection points. The ORC impacted
both the subsurface of a former excavation performed at this site and the groundwater downgradient of the newly excavated area.
A groundwater sampling event conducted in December 2008 showed that concentrations of benzene were either non-detect or
had decreased from previous levels measured during the December 2007 sampling event. In October 2009, soil investigation
activities were initiated at SWMU 13 to complete delineation of soils to background concentration or non-detect values. Annual
groundwater monitoring activities were conducted Dec. 3, 2009. Laboratory analytical results identified five constituents (benzene,
naphthalene, chloroform, 2-methylnaphthalene, 1,1,2,2 tetrachloroethane) that exceeded the maximum contaminant levels
(MCL). An additional phase of soil investigation was completed in April 2010. The results of the investigation were compared to
values from the October 2009 investigation and it was determined that no correlation of the values reported was present. Based
on this, the October 2009 laboratory data was considered uncharacteristic and disregarded. Based on the results of the soil
investigations, it was recommended that no further delineation activities be requested for this site. In May 2010, groundwater
samples were collected in an effort to complete delineation of benzene in groundwater. Laboratory analytical results showed no
samples collected exceeded the reporting limits and based on these results, groundwater was determined to be adequately
delineated in all directions. Annual groundwater monitoring activities were conducted in December 2010 on 10 monitoring wells
on-site. Three wells included as part of the standard monitoring program were identified as having inadequate water and were
unable to be sampled. Per the requirement issued by GAEPD in a letter dated Jan. 26, 2011, in order to achieve NFA, three
consecutive years of sampling with the concentrations of hazardous constituents must be below their respective remediation level.
Previously identified compounds in soil and groundwater have been delineated to concentrations below the approved RLs. No
additional delineation activities are planned at the site. Based on the limited area of impact, the low concentrations of benzene
present, and the evidence of enhanced biodegradation being present, continued annual groundwater monitoring is recommended.
Annual gauging and sampling will continue with groundwater samples being submitted for laboratory analysis until concentrations
drop below the approved RLs for three consecutive monitoring events. In July 2013, the installation submitted the calendar year
2013 CAP for SWMU 13, former FTA at WAAF, dated July 2013, to the GAEPD. The installation received a GAEPD letter dated
April 11, 2016 which included approval comments based on their review of historical analytical results, to only monitor for the
remaining established COC above its remedial level (benzene). Annual groundwater monitoring was conducted in the third quarter
of FY14. This site was included in a new FY15 PBA contract that was awarded in March 2015. The required annual groundwater
monitoring event for 2015 was included in the PBA base contract. The Defense Environmental Restoration Program (DERP)
manual requires 30 years of continual monitoring unless a finite number of years are specified to reach the sites alternate
concentration limit (ACL) for groundwater.

CLEANUP/EXIT STRATEGY

It is recommended that further MNA be continued as a remedy for groundwater at the site as detailed in the 2006 CAP Report.
Following three consecutive annual monitoring events with no detections exceeding the RLs, a request for NFA determination will
be submitted to GAEPD. Upon receipt of approval of the NFA, all site monitoring wells will be properly abandoned and a site
closeout report will be submitted to GAEPD.
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Site ID: FST-024
Site Name: OLD PAINT BOOTH (SWMU 24B)BId 1056

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA.ooorrocee 198702........198711
, o CSerrmrrrrrnrrrn, 198902........198912
Contaminants of Concern: Metals, Semi-volatiles (SVOC), REI/CMS.. ... 199401........ 200409
Volatiles (VOC) CMI(C)err. 200306........200409
Media of Concern: Groundwater, Soil, Surface Water CMI(O)....vvve. 200310........201606

RIP Date: 200409
RC Date: 201606

SITE DESCRIPTION

Site FST-024 consists of two sub-sites: the Radiator Repair Shop (SWMU 24A) and the Old Paint Booth (SWMU 24B). The
Radiator Repair Shop (SWMU 24A) was located inside Building 1070, which burned down in February 1993. The shop was in

operation from 1980 to 1992. Radiators were repaired by descaling and soaking them in an aqueous solution of sodium hydroxide.

The radiator was then leak tested using a fluorescent dye and painted in a wet curtain spray paint booth located in Building 1056.
Based on sampling results, there is no evidence of contamination at this sub-site. Therefore, SWMU 24A is RC and the GAEPD
approved an NFA status. The Old Paint Booth (SWMU 24B) was located in Building 1056 and was used for painting operations.
The facility has not been used for painting operations in more than 20 years, according to personnel who work in the building. The
fieldwork for the Rl was conducted in the second quarter of FY98. A Phase Il RFI was conducted in the first quarter of FY00 and
indicated moderate levels (above action levels) of VOCs, SVOCs, and RCRA metals in surface soil, subsurface soil and
groundwater. The Phase Il RFI addendum for this site was submitted to GAEPD in the fourth quarter of FY00. Comments were
received in April 2001 and a revised Phase || RFI addendum was submitted to GAEPD in July 2001. In accordance with the
recommendations of the Phase Il RFI, a CAP was developed and submitted in the fourth quarter of FY02. The selected corrective
action alternative for remediation of surface soil was ICs and groundwater monitoring. The BMP was modified to incorporate ICs
at this site. The first round of biannual groundwater monitoring was conducted in the fourth quarter of FY03; it included six wells
for VOCs, SVOCs, and RCRA metals. Subsequent sampling results indicate that groundwater contamination is now below action
levels. In FY04, confirmatory soil samples were collected below the building slab, the soil results indicated no additional
subsurface soil actions are needed. Demolition of Building 1056 was scheduled for 2006 and 2007.

The remedial alternatives developed for PAH in surface soil in the CAP (SAIC 2000) remain applicable. In CY07, confirmatory soil
samples were collected in the locations of elevated PAH concentrations and one lower concentration point to evaluate the
progress of the natural attenuation in the soil. Fort Stewart requested the biannual groundwater monitoring scheduled for CYQ07
not be conducted because groundwater sampling results did not indicate any new contaminants of potential concern (COPC) and
the confirmation that potential COPC from the CYO03 biannual groundwater sampling were not COPC. Therefore, the development
of RLs or corrective action for constituents evaluated in groundwater is not required. The GAEPD responded to the request stating
that another round of groundwater sampling was needed because the rationale for eliminating tetrachloroethylene (PCE) as a
COPC was not clear. If a constituent is above its USEPA Region 3 risk-based concentration (RBC), it is a COPC and a risk
evaluation must be performed. Low concentrations of PAH COCs were detected in the confirmation surface soil samples
collected. Only one confirmation surface soil sample indicated benzo(a)pyrene as a COC above its RL of 890 milligrams per
kilogram (mg/kg). The CAP progress report (SAIC 2008) recommended a second confirmatory sample be collected in December
2008 to evaluate if the concentration continued to attenuate below the established RL. Due to low-level naphthalene, 2-
methylnaphthalene, and carbon disulfide detections in groundwater in a background well, GAEPD requested that additional
investigation be conducted to delineate the detections in addition to a new background well being installed. In February 2009, a
confirmation soil sample was collected and the results indicated that benzo(a)pyrene exceeded the established soil RL of 890
micrograms per kilogram (ug/kg).

Groundwater samples were collected in February and April 2009 and based on the results, it was deduced that the impacts of the
soil contamination had not leached to the groundwater. In FY10, excavation of the area with soil contamination was conducted. A
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Site ID: FST-024
Site Name: OLD PAINT BOOTH (SWMU 24B)BId 1056

10- by 10-foot area was excavated to a depth of 1 foot bgs. Confirmation soil samples were taken to confirm all soils that
exceeded the soil RLs for benzo(a)pyrene were removed. One of the sidewall confirmation soil samples from the excavation
exceeded the RL for benzo(a)pyrene. In a letter dated April 22, 2010, GAEPD requested that the CAP addendum be rescinded
and the SVOC:s in surface soil be handled separately from the SWMU 24B. Fort Stewart prepared a CAP progress report for
SWMU 24B requesting NFA for SWMU 24B and to disassociate the PAH detections in surface soil from SWMU 24B. At the same
time, Fort Stewart prepared an SWMU assessment report (SAR) for the PAH detections in surface soil to show that the
associated contamination was the result of old asphalt paving and current activities ongoing in the general area and not those
associated with the former paint booth. In a letter dated July 14, 2011, Fort Stewart recommended that no further investigation or
remediation of the PAHSs in surface soil be required. The cumulative results of the historical investigations indicated that there
were no COCs in soil or groundwater associated with SWMU 24B. In a letter dated Dec. 9, 2011, GAEPD stated that there are no
site-related contaminants remaining at the Old Radiator Shop/Paint Booth that exceed GAEPD approved risk-based levels. The
installation received a GAEPD letter dated Feb. 22, 2013, approving NFA and requiring industrial LUCs be implemented for this
site. A site closeout report was resubmitted requesting no industrial LUCs at this site due to it being an active motor pool.

CLEANUP/EXIT STRATEGY

A letter request will be made to GAEPD to not implement LUCs for FST-24B due to the site currently serving as an active motor
pool.
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Site ID: FST-026
Site Name: FORMER 724TH TANKER PURG STN (SWMU 26)

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA....cccouev 198702........198711
) ) (O30 TS 198902........ 198912
Contaminants of Concern: Metals, Petroleum, Oil and REI/CMS.. ... 199401........ 200409
Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC) IRA 199608 200407
Media of Concern: Groundwater, Soil CMI(C)............ 200002........201103
CMI(O)....cvne 200306........ 204609

RIP Date: 201103
RC Date: 204609

SITE DESCRIPTION

The former 724th Tanker Purging Station (SWMU 26) is located on the western portion of the cantonment area near the fuel truck
parking lot. The Tanker Purging Station is an area where tanker trailers that transported JP-4 jet fuel, diesel, and motor gasoline
(MOGAS) were routinely cleaned. It consisted of an underground waste oil tank (FST-25A1, Tank 4A) and a 10,000-gallon
aboveground storage tank (AST) that received recycled water after phase separation. Visual inspection of the area indicated the
associated OWS had overflowed and petroleum residues were on the ground near the tank and on the edge of the drainage ditch
adjacent to the tank. The Phase | RFI report documented total petroleum hydrocarbon (TPH) concentrations in soil samples.
These concentrations exceeded GAEPD guidelines, confirming a release occurred at this site. In August 1996, IRA activities were
conducted to address soil contamination. Activities included removal of the underground waste oil tank, the OWS, the 10,000-
gallon AST, and the pump system for the facility. In addition, 500 cubic yards (cy) of contaminated soil were removed from the
site. The site was backfilled with clean material, seeded, and erosion control measures were installed. A Phase Il RFI report was
required by GAEPD to define the extent of contamination; the fieldwork was completed in August 1997. Free-product was
detected in one well in September 1998.

The revised Final Phase Il RFI Report was submitted to GAEPD in November 1998 and approved in January 1999. The report
recommended preparation of a CAP and was submitted to GAEPD in July 1999. The CAP recommended groundwater and soll
remediation using in situ oxidation (such as PHOSTer® Il technology) to enhance bioremediation, and confirmatory sampling. In
January 2000, product removal was completed and the CAP was approved by GAEPD. The PHOSter® Il enhanced
bioremediation system was installed in January 2000 and began operation in February 2000. The baseline sampling event
indicated the horizontal extent of groundwater contamination was not fully delineated. Therefore, additional site investigation was
conducted in the third quarter of FY0O0, delineating the site to a 500- by 250-foot area (three times the original size). Monthly
groundwater data from August 2000 and September 2000 indicated the dissolved plume was not fully delineated. Based on the
analytical groundwater data results presented in the Third Annual CAP Progress Report dated January 2001, further soil
excavation was determined necessary in order to address the high levels of benzene concentrations detected in the soil.

In January 2001, a soil IRA removed approximately 2,700 cy and confirmatory sampling indicated that the bottom and northwest
wall of the excavation contained hydrocarbon contamination above site-specific RLs. Additional injectors and monitoring wells
were installed in March 2001 to extend the PHOSTer® Il treatment system and complete the delineation of the horizontal extent of
the BTEX contamination to five parts per billion (ppb). The PHOSTer® Il system including the injector assemblies and tubing were
removed from the site. Quarterly sampling of groundwater began at the site in March 2002. The eighth semiannual progress report
was submitted to GAEPD in the third quarter of FY03, recommending additional soil samples be collected in order to define the
extent of the contamination bound in the clay layer. Seasonal variations coupled with the effects of a long drought introduced
significant complications. The ninth annual progress report was submitted to GAEPD in the fourth quarter of FY04. Source
delineation (membrane interface probe-contaminant depth profile screening) and installation of deep wells were completed in
FYO04. Installation of the additional wells indicated the benzene contamination in the source area and immediate vicinity to be
shallow, above 15 feet bgs.
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Site ID: FST-026
Site Name: FORMER 724TH TANKER PURG STN (SWMU 26)

The resistivity probes indicated a clay layer in the downgradient area approximately 15- to 20-feet bgs. The September 2005
groundwater sampling event did not indicate significant changes in the benzene concentrations in source area wells or those in
the immediate vicinity of the source area. Installation of additional wells helped delineate the extent of the downgradient deep
benzene plume. The October 2006 groundwater event indicated a significant increase in benzene concentrations in the source
area wells and those in the immediate vicinity of the source area. Three new monitoring wells (two shallow and one deep) were
installed. Twenty new monitoring wells in the area defined by the new suspected soil contamination, as determined by the DPT
investigations, were sampled. In 2007, an additional soil investigation was conducted to evaluate the impacts remaining within the
clay at the source area. In December 2008 and June 2009, groundwater samples were collected from 30 monitoring wells at
SWMU 26. Seven of the samples collected in December 2008 exceeded the site RL of 5 micrograms per liter (ug/L) for benzene.
Seven of the 30 groundwater monitoring wells sampled in December 2008 exceeded the site RL for benzene and again in June
2009. In May 2009, a CAP addendum was submitted to GAEPD to address the residual impacts in the soil and the deep
groundwater at SWMU 26. As part of the addendum, a site-specific conceptual model was developed to determine the presence
and movement of benzene in the surficial aquifer system. The corrective action included source removal through soil excavation
in December 2010 and aerobic degradation of benzene through biosparging. The excavation was completed in the first and
second quarter of FY11. The biosparge system was installed in the third quarter of FY11 and has been operational through FY12.
Semiannual groundwater monitoring will continue to evaluate the effectiveness of the corrective action activities. Due to the
continual benzene impacts to the deep groundwater, the biosparge system was scheduled to operate during 2014 and
semiannual groundwater monitoring events were performed. A new PBA contract was awarded for this site in FY15 to continue
operation of the biosparge system and the semiannual monitoring events of 34 monitoring wells.

CLEANUP/EXIT STRATEGY

When the site reaches the approved RLs, a recommendation will be submitted to GAEPD requesting NFA. Upon receipt of
approval of the NFA, all site wells will be abandoned and a well abandonment report will be submitted to GAEPD.
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Site Closeout (No Further Action) Summary

Site ID

Site Name

NFA Date

Documentation

FST-002

CAMP OLIVER LANDFILL (SWMU 2)

200305

This site was closed and is currently
tracked under FST-001

FST-003

TAC-X LANDFILL (SWMU 3)

200305

This site was closed and is currently
tracked under FST-001

FST-004

BURN PITS 4A THROUGH 4G (SWMUS 4A-4G)

199906

RFI recommending NFA approved June 1,
1999

FST-008

INACTIVE EOD AREA #1 (SWMU 8)

200209

This site was closed and is currently
tracked under FST-011

FST-009

INACTIVE EOD AREA #2 (SWMU 9)

200305

This site was closed and is currently
tracked under FST-011

FST-010

INACTIVE EOD AREA #3 (SWMU 10)

200309

This site was closed and is currently
tracked under FST-011

FST-012

ACTIVE EOD AREA (SWMUS 12A/12B/12C)

199608

This site is being addressed under CC
program site.

FST-014

OLD FIRE TRAINING AREA (SWMU 14)

200009

Verbal approval Fall 2000 Revised Final
Phase Il RFI approved Dec. 8, 2000

FST-017

DRMO HAZ. WASTE STORAGE AREA (SWMU 17)

200009

Verbal approval Fall 2000 Revised Final
Phase Il RFI approved Dec. 8, 2000

FST-018

IND. WASTEWATER TREATMENT PLT (SWMU 18)

199608

Transferred to CC program- and has NFA

FST-019

OLD SLUDGE DRYING BEDS (SWMU 19)

200009

Phase Il RFI submitted to GAEPD April
14, 2000

FST-020

LAND APPLICATION SYSTEM (SWMU 20)

199606

Site active and operates under NPDES
permit.

FST-022

DPW WASTE OIL TANKS (SWMU 22)

199708

No Further Action, Approved By GAEPD
(August 1997 SUBPART B PERMIT).

FST-023

WRIGHT ARMY AIRFD WATER POL PT (SWMU 23)

199606

Active site no further action required.

FST-025AA

UST BLDG 1840

199608

UST 4A site transferred under FST-25A3.
Received letter of approval from GAEPD
for NFA dated 199811.

FST-025B

UST BLDG 1820

199702

UST No.7 received letter of approval from
GAEPD dated 200001.

FST-025BA

UST BLDG 1833

199412

UST 8, listed as RC reason due to the fact
that the UST is a non-regulated flow-
through vessel. Therefore, it should not
have been registered with the GAEPD.
Installation requested that this site be
delisted. Investigation of the site has not
been conducted, as it is not required by
Federal and/or State rules and regulations
however, if the GAEPD ever requires the
UST to be listed as a regulated tank
and/or requires investigation of the site,
E,RA funds would be appropriate.

FST-025BB

UST BLDG 1833

199412

UST 9, listed as RC reason due to the fact|
that the UST is a non-regulated flow-
through vessel. Therefore, it should not
have been registered with the GAEPD.
Installation requested that this site be
delisted. Investigation of the site has not
been conducted, as it is not required by
Federal and/or State rules and regulations
however, if the GAEPD ever requires the
UST to be listed as a regulated tank
and/or requires investigation of the site,
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Site Closeout (No Further Action) Summary

Site ID

Site Name

NFA Date

Documentation

E,RA funds would be appropriate.

FST-025C

UST BLDG 1820

199412

UST 10, listed as RC reason due to the
fact that the UST is a non-regulated flow-
through vessel. Therefore, it should not
have been registered with the GAEPD.
Installation requested that this site be
delisted. Investigation of the site has not
been conducted, as it is not required by
Federal and/or State rules and regulations
However, if the GAEPD ever requires the
UST to be listed as a regulated tank
and/or requires investigation of the site,
E,RA funds would be appropriate.

FST-025CA

UST BLDG 1810

199702

UST No.13 was removed in FY95,
received letter of approval of NFA from
GAEPD dated Jan. 19, 2000.

FST-025CB

UST BLDG 1811

199707

UST No.14 was removed in FY95,
received letter of approval for NFA dated
July 23, 1997.

FST-025D

UST BLDG 1720

199709

UST No.17 was removed in FY95,
received letter of approval for NFA from
GAEPD dated Sept. 11, 1997.

FST-025DB

UST BLDG 1720

199709

UST No.19 was removed in FY95,
received letter of approval from GAEPD
for NFA dated Sept. 11, 1997.

FST-025EA

UST BLDG 1720

199709

UST 21 was removed in FY95, received
letter of approval from GAEPD for NFA
dated Sept. 11, 1997.

FST-025EB

UST BLDG 1720

199611

UST 22 was removed in FY95, received
letter of approval from GAEPD for NFA
dated April 13, 1999.

FST-025F

UST BLDG 1720

199709

UST 23 was removed in FY95, received
letter of approval from GAEPD for NFA
dated Sept. 11, 1997.

FST-025FA

UST BLDG 1720

199701

UST 24 was removed in FY96, received
letter of approval from GAEPD for NFA
dated Jan. 17, 1997.

FST-025FB

UST BLDG 1720

199412

UST 25, listed as RC reason due to the
fact that the UST is a non-regulated flow-
through vessel. Therefore, it should not
have been registered with the GAEPD.
Installation requested that this site be
delisted. Investigation of the site has not
been conducted, as it is not required by
Federal and/or State rules and regulations
however, if the GAEPD ever requires the
UST to be listed as a regulated tank
and/or requires investigation of the site,
E,RA funds would be appropriate.

FST-025G

UST BLDG 1720

199412

UST 26, listed as RC reason due to the
fact that the UST is a non-regulated flow-
through vessel. Therefore, it should not
have been registered with the GAEPD.
Installation requested that this site be
delisted. Investigation of the site has not
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been conducted, as it is not required by
Federal and/or State rules and regulations
however, if the GAEPD ever requires the
UST to be listed as a regulated tank
and/or requires investigation of the site,
E,RA funds would be appropriate.
FST-025GA UST BLDG 1720 199412 UST 27, listed as RC reason due to the
fact that the UST is a non-regulated flow-
through vessel. Therefore, it should not
have been registered with GAEPD.
Installation requested that this site be
delisted. Investigation of the site has not
been conducted, as it is not required by
Federal and/or State rules and regulations
however, if the GAEPD ever requires the
UST to be listed as a regulated tank
and/or requires investigation of the site,
E,RA funds would be appropriate.
FST-025GB UST BLDG 1720 199412 UST 28A, listed as RC reason due to the
fact that the UST is a non-regulated flow-
through vessel. Therefore, it should not
have been registered with the GAEPD.
Installation requested that this site be
delisted. Investigation of the site has not
been conducted, as it is not required by
Federal and/or State rules and regulations
however, if the GAEPD ever requires the
UST to be listed as a regulated tank
and/or requires investigation of the site,
E,RA funds would be appropriate.
FST-025IA UST BLDG 1514 199412 UST 39, listed as RC reason due to the
fact that the UST is a non-regulated flow-
through vessel. Therefore, it should not
have been registered with the GAEPD.
Installation requested that this site be
delisted. Investigation of the site has not
been conducted, as it is not required by
Federal and/or State rules and regulations
however, if the GAEPD ever requires the
UST to be listed as a regulated tank
and/or requires investigation of the site,
E,RA funds would be appropriate.

FST-025IB UST BLDG 1514 199412 UST 40, listed as RC reason due to the
fact that the UST is a non-regulated flow-
through vessel. Therefore, it should not
have been registered with the GAEPD.
Installation requested that this site be
delisted. Investigation of the site has not
been conducted, as it is not required by
Federal and/or State rules and regulations
however, if the GAEPD ever requires the
UST to be listed as a regulated tank
and/or requires investigation of the site,
E,RA funds would be appropriate.

FST-025J UST BLDG 1542 199912 UST 42 was removed in FY96, received
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letter of approval from the GAEPD for
NFA dated Nov. 2, 1999.

FST-025JA UST BLDG 1175 199905 UST 45 was removed in FY96, received
letter of approval from the GAEPD for
NFA dated May 7, 1999.

FST-025K UST BLDG 1170 199412 UST 486, listed as RC reason due to the
fact that the UST is a non-regulated flow-
through vessel. Therefore, it should not
have been registered with the GAEPD.
Installation requested that this site be
delisted. Investigation of the site has not
been conducted, as it is not required by
Federal and/or State rules and regulations
however, if the GAEPD ever requires the
UST to be listed as a regulated tank
and/or requires investigation of the site,
E,RA funds would be appropriate.

FST-025KA UST BLDG 1170 199412 UST 47, listed as RC reason due to the
fact that the UST is a non-regulated flow-
through vessel. Therefore, it should not
have been registered with the GAEPD.
Installation requested that this site be
delisted. Investigation of the site has not
been conducted, as it is not required by
Federal and/or State rules and regulations
however, if the GAEPD ever requires the
UST to be listed as a regulated tank
and/or requires investigation of the site,
E,RA funds would be appropriate.

FST-025L UST BLDG 1160 199412 UST 59, listed as RC reason due to the
fact that the UST is a non-regulated flow-
through vessel. Therefore, it should not
have been registered with the GAEPD.
Installation requested that this site be
delisted. Investigation of the site has not
been conducted, as it is not required by
Federal and/or State rules and regulations
however, if the GAEPD ever requires the
UST to be listed as a regulated tank
and/or requires investigation of the site,
E,RA funds would be appropriate.
FST-025LA UST BLDG 1160 199412 UST 60, listed as RC reason due to the
fact that the UST is a non-regulated flow-
through vessel. Therefore, it should not
have been registered with the GAEPD.
Installation requested that this site be
delisted. Investigation of the site has not
been conducted, as it is not required by
Federal and/or State rules and regulations
however, if the GAEPD ever requires the
UST to be listed as a regulated tank
and/or requires investigation of the site,
E,RA funds would be appropriate.

FST-025N UST BLDG 1130 199707 UST 64A was removed in FY95, received
letter of approval from the GAEPD for
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NFA dated July 23, 1997.
FST-025PA UST BLDG 1280 199808 UST 74 was removed in FY95, received

letter of approval from the GAEPD for
NFA dated August 1998.

FST-025QA UST BLDG 1223 199808 UST 76 was removed in FY95, received
letter of approval from the GAEPD for
NFA dated August 1998.

FST-025S UST BLDG 1286 199412 UST 83, listed as RC reason due to the
fact that the UST is a non-regulated flow-
through vessel. Therefore, it should not
have been registered with the GAEPD.
Installation requested that this site be
delisted. Investigation of the site has not
been conducted, as it is not required by
Federal and/or State rules and regulations
however, if the GAEPD ever requires the
UST to be listed as a regulated tank
and/or requires investigation of the site,
E,RA funds would be appropriate.
FST-025SA UST BLDG 1285 199412 UST 84, listed as RC reason due to the
fact that the UST is a non-regulated flow-
through vessel. Therefore, it should not
have been registered with the GAEPD.
Installation requested that this site be
delisted. Investigation of the site has not
been conducted, as it is not required by
Federal and/or State rules and regulations
however, if the GAEPD ever requires the
UST to be listed as a regulated tank
and/or requires investigation of the site,
E,RA funds would be appropriate.
FST-025T UST BLDG 1284 199412 UST 85, listed as RC reason due to the
fact that the UST is a non-regulated flow-
through vessel. Therefore, it should not
have been registered with the GAEPD.
Installation requested that this site be
delisted. Investigation of the site has not
been conducted, as it is not required by
Federal and/or State rules and regulations
however, if the GAEPD ever requires the
UST to be listed as a regulated tank
and/or requires investigation of the site,
E,RA funds would be appropriate.
FST-025TA UST BLDG 1283 199412 UST 86, listed as RC reason due to the
fact that the UST is a non-regulated flow-
through vessel. Therefore, it should not
have been registered with the GAEPD.
Installation requested that this site be
delisted. Investigation of the site has not
been conducted, as it is not required by
Federal and/or State rules and regulations
however, if the GAEPD ever requires the
UST to hbe listed as a regulated tank
and/or requires investigation of the site,
E,RA funds would be appropriate.
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FST-025V

UST BLDG 1330

200003

UST 93 received letter of approval from
the GAEPD for NFA dated March 16,
2001.

FST-025VA

UST BLDG 1323/28

199901

UST 94 was removed in FY96, received
letter of approval from the GAEPD for
NFA dated Jan. 11, 1999.

FST-025XA

UST BLDG 1339A

199803

UST 94C was removed in FY96, received
letter of approval from the GAEPD for
NFA dated March 3, 1998.

FST-025YA

UST BLDG 1349

199808

UST 100A was removed in FY96,
received letter of approval from the
GAEPD for NFA dated Aug. 14, 1998.

FST-02571

UST BLDG 241

199807

UST 241 received letter of approval from
the GAEPD for NFA dated July 31, 1998.

FST-025ZA

UST BLDG 260

199904

UST 201A received letter of approval from
the GAEPD for NFA dated April 20, 2001.

FST-025ZB

UST BLDG 260

199905

UST 201B received letter of approval from
the GAEPD for NFA dated April 20, 2001.

FST-025ZD

UST BLDG 230

199811

UST 207A was removed in FY96,
received letter of approval from the
GAEPD for NFA dated November 1998.

FST-025ZH

UST BLDG 4502

199806

UST 216 was removed in FY96, received
letter of approval from the GAEPD for
NFA dated June 1998.

FST-025Z1

UST BLDG 4502

199905

UST 217 was removed in FY97, received
letter of approval from the GAEPD for
NFA dated May 1999.

FST-0252J

UST BLDG 4502

199905

UST 218 was removed in FY95, received
letter of approval from the GAEPD for
NFA dated May 1997.

FST-025ZK

UST BLDG 4502

199905

UST 219 received letter of approval from
the GAEPD for NFA dated May 1999.

FST-025ZL

UST BLDG 4502

199806

UST 220 received letter of approval from
the GAEPD for NFA dated June 1998.

FST-025ZM

UST BLDG 4520

199811

UST 224 received letter of approval from
the GAEPD for NFA dated November
1998.

FST-02520

UST BLDG 4577

199807

UST 228 was removed in FY96, received
letter of approval from the GAEPD for
NFA dated July 1998.

FST-025ZP

UST BLDG 4577

199807

UST 229 was removed in FY95, received
letter of approval from the GAEPD for
NFA dated July 1998.

FST-0252Q

UST BLDG 4577

199807

UST 230 was removed in FY95, received
letter of approval from the GAEPD for
NFA dated July 1998.

FST-025ZR

UST BLDG 4577

199807

UST 231 was removed in FY95, received
letter of approval from the GAEPD for
NFA dated July 1998.

FST-025ZU

UST BLDG 4578

199803

UST 237 was removed in FY95, received
letter of approval from the GAEPD for
NFA dated March 1998.

FST-025Z2V

UST BLDG 4586

199808

UST 238 was removed in FY96, received
letter of approval from the GAEPD for
NFA dated Aug. 1998.
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FST-025ZX UST BLDG 241 199907 UST 243 was removed in FY96, received
letter of approval from the GAEPD for
NFA dated July 1999.

FST-027 MOTOR POOL OIL/WTR SPTRS (SWMUS 27A-27V) 200204 This site was transferred to CC program

FST-028 724TH BATTERY SHOP (SWMU 28) 199606 Active site no further action required.

FST-029 EVANS ARMY HELIPRT POL FACTY (SWMU 29) 199606 This site is being addressed under CC
program site.

FST-030 RECIRCULATING WASH IMPOUNDMENT (SWMU 30) | 199507 Active site no further action required.

FST-031 DPW ASPHALT TANKS (SWMU 31) 200009 Revised Final Phase Il RFI approved by
the GAEPD

FST-032 SUPPLY DIESEL TANK (SWMU 32) 199608 Active site no further action required.

FST-033 DPW PESTICIDE WAREHOUSE (SWMU 33) 199606 Active site no further action required.

FST-034 DPW EQUIPMENT WASH RACK (SWMU 34) 199606 Active site no further action required.

FST-035 WAAF BULK FUEL SYSTEM (SWMU 35) 201105 Active site No Further Action Required
(NFA). Fourth Quarter Monitoring Report
Requesting NFA.

FST-25A1 FORMER UNDERGROUND STORAGE TANKS: GRP | | 200008 Numerous UST sites with NFA letters from
State.

FST-25A2 FORMER UNDERGROUND STORAGE TANKS: GRP Il | 200008 Numerous UST sites with NFA letters from
State.

FST-25A3 FORMER USTS: GR lll, various phases 201508 Numerous UST sites with NFA letters from
GA EPD.

PBA@Stewart |Funding PBA at Stewart 201312 Funding Site Only.
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IRP Schedule

Date of IRP Inception: 198702

Past Phase Completion Milestones

1988
PA

RFA

ISC

INV
1990
Sl

RFA
CS

(FST-019 - OLD SLUDGE DRYING BEDS (SWMU 19), FST-020 - LAND APPLICATION SYSTEM (SWMU 20),
FST-023 - WRIGHT ARMY AIRFD WATER POL PT (SWMU 23), FST-025BA - UST BLDG 1833, FST-025BB
- UST BLDG 1833, FST-025C - UST BLDG 1820, FST-025FB - UST BLDG 1720, FST-025G - UST BLDG
1720, FST-025GA - UST BLDG 1720, FST-025GB - UST BLDG 1720, FST-025IA - UST BLDG 1514, FST-
025IB - UST BLDG 1514, FST-025K - UST BLDG 1170, FST-025KA - UST BLDG 1170, FST-025L - UST
BLDG 1160, FST-025LA - UST BLDG 1160, FST-025S - UST BLDG 1286, FST-025SA - UST BLDG 1285,
FST-025T - UST BLDG 1284, FST-025TA - UST BLDG 1283, FST-027 - MOTOR POOL OIL/WTR SPTRS
(SWMUS 27A-27V), FST-028 - 724TH BATTERY SHOP (SWMU 28), FST-029 - EVANS ARMY HELIPRT
POL FACTY (SWMU 29), FST-030 - RECIRCULATING WASH IMPOUNDMENT (SWMU 30), FST-031 - DPW
ASPHALT TANKS (SWMU 31), FST-032 - SUPPLY DIESEL TANK (SWMU 32), FST-033 - DPW PESTICIDE
WAREHOUSE (SWMU 33), FST-034 - DPW EQUIPMENT WASH RACK (SWMU 34))

(FST-001 - POST SOUTH CENTRAL LANDFILL (SWMU 1), FST-002 - CAMP OLIVER LANDFILL (SWMU 2),
FST-003 - TAC-X LANDFILL (SWMU 3), FST-004 - BURN PITS 4A THROUGH 4G (SWMUS 4A-4G), FST-
009 - INACTIVE EOD AREA #2 (SWMU 9), FST-010 - INACTIVE EOD AREA #3 (SWMU 10), FST-011 -
INACTIVE EOD AREA #4 (SWMU 11), FST-012 - ACTIVE EOD AREA (SWMUS 12A/12B/12C), FST-013 -
FIRE TRAINING AREA AT WAAF (SWMU 13), FST-014 - OLD FIRE TRAINING AREA (SWMU 14), FST-017 -
DRMO HAZ. WASTE STORAGE AREA (SWMU 17), FST-018 - IND. WASTEWATER TREATMENT PLT
(SWMU 18), FST-024 - OLD PAINT BOOTH (SWMU 24B)BId 1056 , FST-026 - FORMER 724TH TANKER
PURG STN (SWMU 26))

(FST-025AA - UST BLDG 1840, FST-025B - UST BLDG 1820, FST-025CA - UST BLDG 1810, FST-025CB -
UST BLDG 1811, FST-025D - UST BLDG 1720, FST-025DB - UST BLDG 1720, FST-025EA - UST BLDG
1720, FST-025EB - UST BLDG 1720, FST-025F - UST BLDG 1720, FST-025FA - UST BLDG 1720, FST-
025J - UST BLDG 1542, FST-025JA - UST BLDG 1175, FST-025N - UST BLDG 1130, FST-025PA - UST
BLDG 1280, FST-025QA - UST BLDG 1223, FST-025V - UST BLDG 1330, FST-025VA - UST BLDG 1323/28,
FST-025XA - UST BLDG 1339A, FST-025YA - UST BLDG 1349, FST-025Z1 - UST BLDG 241, FST-025ZA -
UST BLDG 260, FST-025ZB - UST BLDG 260, FST-025ZD - UST BLDG 230, FST-025ZH - UST BLDG 4502,
FST-025ZI - UST BLDG 4502, FST-0252J - UST BLDG 4502, FST-025ZK - UST BLDG 4502, FST-025ZL -
UST BLDG 4502, FST-025ZM - UST BLDG 4520, FST-025Z0 - UST BLDG 4577, FST-025ZP - UST BLDG
4577, FST-025ZQ - UST BLDG 4577, FST-025ZR - UST BLDG 4577, FST-025ZU - UST BLDG 4578, FST-
0252V - UST BLDG 4586, FST-025ZX - UST BLDG 241)

(FST-025ZB - UST BLDG 260)

(FST-019 - OLD SLUDGE DRYING BEDS (SWMU 19), FST-020 - LAND APPLICATION SYSTEM (SWMU 20),
FST-025BA - UST BLDG 1833, FST-025BB - UST BLDG 1833, FST-025C - UST BLDG 1820, FST-025FB -
UST BLDG 1720, FST-025G - UST BLDG 1720, FST-025GA - UST BLDG 1720, FST-025GB - UST BLDG
1720, FST-025IA - UST BLDG 1514, FST-025IB - UST BLDG 1514, FST-025K - UST BLDG 1170, FST-
025KA - UST BLDG 1170, FST-025L - UST BLDG 1160, FST-025LA - UST BLDG 1160, FST-025S - UST
BLDG 1286, FST-025SA - UST BLDG 1285, FST-025T - UST BLDG 1284, FST-025TA - UST BLDG 1283,
FST-027 - MOTOR POOL OIL/WTR SPTRS (SWMUS 27A-27V), FST-028 - 724TH BATTERY SHOP (SWMU
28), FST-029 - EVANS ARMY HELIPRT POL FACTY (SWMU 29), FST-030 - RECIRCULATING WASH
IMPOUNDMENT (SWMU 30), FST-031 - DPW ASPHALT TANKS (SWMU 31), FST-032 - SUPPLY DIESEL
TANK (SWMU 32), FST-033 - DPW PESTICIDE WAREHOUSE (SWMU 33), FST-034 - DPW EQUIPMENT
WASH RACK (SWMU 34))

(FST-008 - INACTIVE EOD AREA #1 (SWMU 8))

(FST-001 - POST SOUTH CENTRAL LANDFILL (SWMU 1), FST-002 - CAMP OLIVER LANDFILL (SWMU 2),
FST-003 - TAC-X LANDFILL (SWMU 3), FST-004 - BURN PITS 4A THROUGH 4G (SWMUS 4A-4G), FST-
009 - INACTIVE EOD AREA #2 (SWMU 9), FST-010 - INACTIVE EOD AREA #3 (SWMU 10), FST-011 -
INACTIVE EOD AREA #4 (SWMU 11), FST-012 - ACTIVE EOD AREA (SWMUS 12A/12B/12C), FST-013 -
FIRE TRAINING AREA AT WAAF (SWMU 13), FST-014 - OLD FIRE TRAINING AREA (SWMU 14), FST-017 -
DRMO HAZ. WASTE STORAGE AREA (SWMU 17), FST-018 - IND. WASTEWATER TREATMENT PLT
(SWMU 18), FST-024 - OLD PAINT BOOTH (SWMU 24B)BId 1056 , FST-026 - FORMER 724TH TANKER
PURG STN (SWMU 26))
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1994
RI/FS

Sl
RFI/ICMS

ISC

1995
IRA

ISC
INV
1996
RI/FS
INV

IRA

1997
IRA

SI
INV

CAP

(FST-025AA - UST BLDG 1840, FST-025B - UST BLDG 1820, FST-025CA - UST BLDG 1810, FST-025CB -
UST BLDG 1811, FST-025D - UST BLDG 1720, FST-025DB - UST BLDG 1720, FST-025EA - UST BLDG
1720, FST-025EB - UST BLDG 1720, FST-025F - UST BLDG 1720, FST-025FA - UST BLDG 1720, FST-
025J - UST BLDG 1542, FST-025JA - UST BLDG 1175, FST-025N - UST BLDG 1130, FST-025PA - UST
BLDG 1280, FST-025QA - UST BLDG 1223, FST-025VA - UST BLDG 1323/28, FST-025XA - UST BLDG
1339A, FST-025YA - UST BLDG 1349, FST-02571 - UST BLDG 241, FST-025ZA - UST BLDG 260, FST-
025ZD - UST BLDG 230, FST-025ZH - UST BLDG 4502, FST-025ZI - UST BLDG 4502, FST-025ZJ - UST
BLDG 4502, FST-025ZK - UST BLDG 4502, FST-025Z0 - UST BLDG 4577, FST-025ZP - UST BLDG 4577,
FST-025ZQ - UST BLDG 4577, FST-025ZR - UST BLDG 4577, FST-025ZU - UST BLDG 4578)

(FST-022 - DPW WASTE OIL TANKS (SWMU 22))

(FST-020 - LAND APPLICATION SYSTEM (SWMU 20), FST-028 - 724TH BATTERY SHOP (SWMU 28),
FST-030 - RECIRCULATING WASH IMPOUNDMENT (SWMU 30), FST-032 - SUPPLY DIESEL TANK
(SWMU 32), FST-033 - DPW PESTICIDE WAREHOUSE (SWMU 33), FST-034 - DPW EQUIPMENT WASH
RACK (SWMU 34))

(FST-023 - WRIGHT ARMY AIRFD WATER POL PT (SWMU 23))

(FST-012 - ACTIVE EOD AREA (SWMUS 12A/12B/12C), FST-018 - IND. WASTEWATER TREATMENT PLT
(SWMU 18))

(FST-25A1 - FORMER UNDERGROUND STORAGE TANKS: GRP |, FST-25A2 - FORMER UNDERGROUND
STORAGE TANKS: GRP II, FST-25A3 - FORMER USTS: GR I, various phases)

(FST-025B - UST BLDG 1820, FST-025CA - UST BLDG 1810, FST-025CB - UST BLDG 1811, FST-025D -
UST BLDG 1720, FST-025DB - UST BLDG 1720, FST-025EA - UST BLDG 1720, FST-025F - UST BLDG
1720, FST-025N - UST BLDG 1130, FST-025QA - UST BLDG 1223, FST-025ZI - UST BLDG 4502, FST-
0252J - UST BLDG 4502, FST-025ZK - UST BLDG 4502, FST-025ZL - UST BLDG 4502, FST-025Z0 - UST
BLDG 4577, FST-025ZP - UST BLDG 4577, FST-025ZQ - UST BLDG 4577, FST-025ZR - UST BLDG 4577,
FST-025ZU - UST BLDG 4578)

(FST-035 - WAAF BULK FUEL SYSTEM (SWMU 35))

(FST-025ZL - UST BLDG 4502)

(FST-029 - EVANS ARMY HELIPRT POL FACTY (SWMU 29))

(FST-25A1 - FORMER UNDERGROUND STORAGE TANKS: GRP |, FST-25A2 - FORMER UNDERGROUND
STORAGE TANKS: GRP II)

(FST-025AA - UST BLDG 1840, FST-025EB - UST BLDG 1720, FST-025FA - UST BLDG 1720, FST-025J -
UST BLDG 1542, FST-025JA - UST BLDG 1175, FST-025PA - UST BLDG 1280, FST-025V - UST BLDG
1330, FST-025VA - UST BLDG 1323/28, FST-025XA - UST BLDG 1339A, FST-025YA - UST BLDG 1349,
FST-02571 - UST BLDG 241, FST-025ZA - UST BLDG 260, FST-025ZB - UST BLDG 260, FST-025ZD -

UST BLDG 230, FST-025ZH - UST BLDG 4502, FST-025ZM - UST BLDG 4520, FST-025ZV - UST BLDG
4586, FST-025ZX - UST BLDG 241)

(FST-25A1 - FORMER UNDERGROUND STORAGE TANKS: GRP I, FST-25A2 - FORMER UNDERGROUND
STORAGE TANKS: GRP II)
(FST-022 - DPW WASTE OIL TANKS (SWMU 22))

(FST-025ZV - UST BLDG 4586, FST-035 - WAAF BULK FUEL SYSTEM (SWMU 35), FST-25A3 - FORMER
USTS: GR Ill, various phases)

(FST-025B - UST BLDG 1820, FST-025CA - UST BLDG 1810, FST-025CB - UST BLDG 1811, FST-025D -
UST BLDG 1720, FST-025DB - UST BLDG 1720, FST-025EA - UST BLDG 1720, FST-025F - UST BLDG
1720, FST-025N - UST BLDG 1130, FST-025QA - UST BLDG 1223, FST-025ZI - UST BLDG 4502, FST-
025ZJ - UST BLDG 4502, FST-025ZK - UST BLDG 4502, FST-025Z0 - UST BLDG 4577, FST-025ZP - UST
BLDG 4577, FST-025ZQ - UST BLDG 4577, FST-025ZR - UST BLDG 4577, FST-025ZU - UST BLDG 4578)
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1998

IRA

INV
1999
CAP

INV
RFI/CMS
IRA
2000
RI/FS
RFI/ICMS

CAP

2001
CAP
CMI(C)

RFI/CMS

2002
RI/FS
RFI/CMS
CMI(C)
2003
CMI(C)
IRA

LTM

2004
CMI(C)
RFI/ICMS

CAP
IRA
2006
RFI/ICMS
2008
RFA
CMI(C)
2010
IMP(C)
2011
IMP(O)
CMI(C)

IRP Schedule

(FST-013 - FIRE TRAINING AREA AT WAAF (SWMU 13))
(FST-025ZM - UST BLDG 4520)

(FST-025VA - UST BLDG 1323/28)

(FST-025V - UST BLDG 1330, FST-025ZX - UST BLDG 241)
(FST-004 - BURN PITS 4A THROUGH 4G (SWMUS 4A-4G))
(FST-031 - DPW ASPHALT TANKS (SWMU 31))

(FST-019 - OLD SLUDGE DRYING BEDS (SWMU 19), FST-031 - DPW ASPHALT TANKS (SWMU 31))

(FST-001 - POST SOUTH CENTRAL LANDFILL (SWMU 1), FST-014 - OLD FIRE TRAINING AREA (SWMU
14), FST-017 - DRMO HAZ. WASTE STORAGE AREA (SWMU 17))

(FST-025V - UST BLDG 1330, FST-25A1 - FORMER UNDERGROUND STORAGE TANKS: GRP I, FST-25A2
- FORMER UNDERGROUND STORAGE TANKS: GRP 1)

(FST-25A3 - FORMER USTS: GR llI, various phases)

(FST-001 - POST SOUTH CENTRAL LANDFILL (SWMU 1), FST-002 - CAMP OLIVER LANDFILL (SWMU 2),
FST-003 - TAC-X LANDFILL (SWMU 3), FST-009 - INACTIVE EOD AREA #2 (SWMU 9))

(FST-002 - CAMP OLIVER LANDFILL (SWMU 2), FST-003 - TAC-X LANDFILL (SWMU 3), FST-009 -
INACTIVE EOD AREA #2 (SWMU 9), FST-010 - INACTIVE EOD AREA #3 (SWMU 10), FST-011 - INACTIVE
EOD AREA #4 (SWMU 11))

(FST-027 - MOTOR POOL OIL/WTR SPTRS (SWMUS 27A-27V))
(FST-008 - INACTIVE EOD AREA #1 (SWMU 8))
(FST-011 - INACTIVE EOD AREA #4 (SWMU 11))

(FST-010 - INACTIVE EOD AREA #3 (SWMU 10))
(FST-25A3 - FORMER USTS: GR I, various phases)

(FST-002 - CAMP OLIVER LANDFILL (SWMU 2), FST-003 - TAC-X LANDFILL (SWMU 3), FST-009 -
INACTIVE EOD AREA #2 (SWMU 9))

(FST-024 - OLD PAINT BOOTH (SWMU 24B)BId 1056 )
(FST-024 - OLD PAINT BOOTH (SWMU 24B)BId 1056 , FST-026 - FORMER 724TH TANKER PURG STN

(SWMU 26))
(FST-035 - WAAF BULK FUEL SYSTEM (SWMU 35))

(FST-026 - FORMER 724TH TANKER PURG STN (SWMU 26))
(FST-013 - FIRE TRAINING AREA AT WAAF (SWMU 13))

(PBA@Stewart - Funding PBA at Stewart)
(FST-013 - FIRE TRAINING AREA AT WAAF (SWMU 13))

(FST-035 - WAAF BULK FUEL SYSTEM (SWMU 35))
(FST-035 - WAAF BULK FUEL SYSTEM (SWMU 35))

(FST-026 - FORMER 724TH TANKER PURG STN (SWMU 26))
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2013

CMI(C) (PBA@Stewart - Funding PBA at Stewart)

DES (PBA@Stewart - Funding PBA at Stewart)

RFI/ICMS (PBA@Stewart - Funding PBA at Stewart)

2014

CMI(O) (PBA@Stewart - Funding PBA at Stewart)

IMP(C) (FST-25A3 - FORMER USTS: GR lll, various phases)
2015

IMP(O) (FST-25A3 - FORMER USTS: GR lll, various phases)

Projected Phase Completion Milestones
See attached schedule

IRP Schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID Site Name ROD/DD Title ROD/DD Date

Final RA(C) Completion Date: 201310

Schedule for Next Five-Year Review: 2017

Estimated Completion Date of IRP at Installation (including LTM phase): 204609
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FORT STEWART IRP Schedule
B - phase underway

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+

FST-001 POST SOUTH CENTRAL LANDFILL LTM
(SWMU 1)

SITE ID SITE NAME PHASE  FY17  FY18 FY19 FY20 FY21 FY22+
FST-011 INACTIVE EOD AREA #4 (SWMU 11)
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

FST-013 FIRE TRAINING AREA AT WAAF CMI(O)

(SWMU 13)
SITE ID SITE NAME PHASE  FY17 FY18 FY19 FY20 FY21 FY22+

FST-026 FORMER 724TH TANKER PURG STN| CMI(O)
e | CMI©) |
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FORT STEWART

Army Defense Environmental Restoration Program
Military Munitions Response Program
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MMRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count: 12/6

Installation Site Types with Future and/or Underway Phases
1 Small Arms Range

(FTSW-006-R-01)

5 Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern

(FTSW-002-R-01, FTSW-009-R-01, FTSW-009-R-02, FTSW-010-R-01, FTSW-011-R-01)

Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern
Groundwater, Soil

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID

FTSW-008-
R-01
FTSW-009-
R-01
FTSW-002-
R-01
FTSW-006-
R-01
FTSW-009-
R-01

Site Name Action
HERO ROAD TRENCH AREA IRA

Anti-Aircraft Range-4A IRA
ANTI-AIRCRAFT RANGE 90 IRA
MM - 2

SMALL ARMS RANGE - 2 IRA

Anti-Aircraft Range-4A IRA

Duration of MMRP

Date of MMRP Inception200304
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201812/201812
Date of MMRP completion including Long Term Management (LTM): 201812

Remedy

FENCE OR OTHER SITE ACCESS 2008
CONTROL MEASURES

FENCE OR OTHER SITE ACCESS 2012
CONTROL MEASURES

INSTITUTIONAL CONTROLS 2013
WASTE REMOVAL - SOILS 2013
UXO CLEARANCE 2013
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MMRP Contamination Assessment

Contamination Assessment Overview
Department of Defense (DoD) environmental cleanup activities began in 1975 under the IRP before any formal federal
requirements or program was established. The DoD instituted its IRP to address past practices that often did not take long-term
environmental effects into account. The environmental law driving the present DERP is the Comprehensive Environmental
Response, Compensation and Liability Act of 1980 (CERCLA), commonly known as the Superfund. The DERP was formally
established by Section 211 of the Superfund Amendments and Reauthorization Act of 1986 (SARA) and is codified in Sections
2710-2710 of Title 10 of the United States Code (USC). The SARA set requirements for the DERP and its funding mechanisms,
the Defense Environmental Restoration Account (DERA). The DERA funding was available in 1984 before the formal
establishment of the DERP. An installation-wide confirmatory sampling report was completed in FY08 for all eight sites. Two of
those Military Munitions Response Program (MMRP) sites require further investigative actions.

In FYO08 the cantonment area at Fort Stewart was expanded by 3,022 acres. FSTW-006-R-01, previously ineligible for MMRP
because it was within the operational range footprint, is now eligible for MMRP. Construction has occurred within the area for
FSTW-006-R-01 and a time-critical removal action (TCRA) was completed in FY10.

Cleanup Exit Strategy
The following are Fort Stewart's MMRP exit strategies for active sites:

Anti-Aircraft Range 90MM-2 (alias site FTSW-002-R-01): Excavation with off-site transportation and disposal. Removal of
munitions and explosives of concern (MEC) will be conducted based upon the results of the MEC site characterization and
removal assessment. The MEC ICs of five-year reviews with monitoring will be implemented after MEC removal is complete until
base closure.

Small Arms Range-2 (alias site FTSW-006-R-01): Upon completion of the Phase Il RFI and the Corrective Measures Study
(CMS), if warranted, an interim removal action will be performed followed by LTM and LUCs.

Anti-Aircraft Range 4A (alias site FTSW-009-R-01): This site was divided into two separate Munitions Response Sites (MRS)
based on EOD responses during construction and as determined by the USACE Baltimore District Explosives Safety Division
which will be instrumental in managing the munitions response areas (MRA) through future investigations. FTSW-009-R-01 is
recommended for a CMS and MEC removal and associated monitoring.

Anti-Aircraft Range 4B (alias site FTSW-009-R-02): This site was divided into two separate MRSs based on EOD responses
during construction and as determined by the USACE Baltimore District Explosives Safety Division which will be instrumental in
managing the MRA through future investigations. FTSW-009-R-02 is recommended for a CMS and MEC removal and
associated monitoring.

Anti-Tank Range 90-MM-2 (alias site FTSW-010-R-01): The findings of the MEC Phase Il confirmatory sampling field
activities indicate that MEC and munitions debris may be present on the anti-tank range 90mm-2. As a result, the site is
recommended for CMS.

Grenade Launcher Range (FTSW-011-R-01): Munitions debris and range features were observed during the Phase Il
confirmatory sampling field activities. Therefore, the grenade launcher range is recommended for CMS.
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2003

2006

2007

2008

2010

2011

2012

2013

2014

2015

MMRP Previous Studies

Title Author Date
Closed, Transferring, and Transferred Range/Site Malcolm Pirnie, Inc. OCT-2003
Inventory Report for Fort Stewart, Hunter Army Airfield,

Blichton Stagefield, Ogeechee Stagefield, and Sand Hill

Stagefield, Georgia

Final Historical Records Review, Fort Stewart, Georgia | Malcolm Pirnie, Inc. SEP-2006
Final Work Plan, Fort Stewart, Georgia Malcolm Pirnie, Inc. MAR-2007
Final Confirmatory Sampling Report, Fort Stewart, Malcolm Pirnie, Inc. NOV-2007
Georgia

Final Work Plan for Time Critical Removal Action Hero SES OCT-2008
Road Trench Area MRS Site FTSW-008-R-01

Stakeholder Draft Phase 2 Historical Records Review Malcolm Pirnie, Inc. MAR-2010
Stakeholder Draft Phase 2 Confirmatory Sampling Malcolm Pirnie, Inc. MAY-2010
Report Work

Final Phase 2 Historical Records Review Malcolm Pirnie, Inc. JUN-2010
Final Phase 2 Confirmatory Report Work Plan Malcolm Pirnie, Inc. AUG-2010
Stakeholder Draft Phase 2 Confirmatory Sampling Malcolm Pirnie, Inc. DEC-2010
Report

MMRP Final Phase Il Confirmatory Sampling Report Malcolm Pirnie SEP-2011
Time Critical Removal Action Final Report for ACOE Bering Sea Environmental NOV-2011
10th Battalion/Dog Kennel Site

Final MMRP RFI Work Plan for FTSW-002/008 ERT JAN-2012
Stakeholder Draft Final Military Munitions Response ARCADIS FEB-2012
Program Land Use Controls Interim Measures Work

Plan

Final Preliminary Investigation/TCRA for the Small Arms | SES MAR-2012
Range Berm Area

Final Revised RFI Work Plan for FTSW-002/008 ERT JUL-2012
Final Non-Time Critical Removal Action LUC Plan ARCADIS/MALCOLM OCT-2013
FTSW-002/006/008/009B/010/011 PIRNIE, INC

Final MMRP RCRA Facility Investigation Report for ERT, Inc. JAN-2014
Anti-Aircraft Range 90MM-2 (FTSW-002-R-01) and

Hero Road Trench Area (FTSW-008-R-01)

Final RCRA Facility Investigation Work Plan for Small SES JAN-2014
Arms Berm Area FTSW-006-R-01

Final RCRA Facility Investigation Work Plan for Site SES JUL-2014

Investigation at Small Arms Range Berm Area FTSW-
006-R-01
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2015

MMRP Previous Studies

Title Author Date

Final RCRA RFI Work Plan for (4) MMRP Sites FTSW- | CB&I Federal Services APR-2015
09-R-01; FTSW-09-R-02; FTSW-10-R-01 and

FTSW-11-R-11.

Final Accident Prevention Safety and Health Plan for CB&l Federal Services JUL-2015

RCRA RFI Work Plan for (4) MMRP Sites FTSW-09-
R-01; FTSW-09-R-02; FTSW-10-R-01 and FTSW-
11-R-01
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FORT STEWART

Military Munitions Response Program

Site Descriptions
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Site ID: FTSW-002-R-01
Site Name: ANTI-AIRCRAFT RANGE 90 MM - 2

Regulatory Driver: RCRA Phases Start End
MRSPP Score: 04 RFA................. 200310........ 200310
Contaminants of Concern: Munitions and explosives of CS......... 200602........ 200803
concern (MEC), Munitions constituents (MC) RFI/CMS......... 2010083........ 201812
IRA....ccoiiii 2010083........ 201308

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

The Anti-Aircraft Range 90 millimeter (mm)-2 MRS is a 77-acre area located within a former 90mm anti-aircraft range fan; five
other former anti-aircraft and tank ranges also overlap this MRS. The use of the Anti-Aircraft 90mm-2 MRS range began in 1941
and ceased in 1944. The six historical anti-aircraft and tank ranges that overlap this MRS were used from 1941 through 1964 and
included two 90mm anti-aircraft ranges, two 40mm anti-aircraft ranges, a 90mm tank range, and a tank range with unknown
munitions. The MRS is positioned in the downrange portion of these ranges and does not overlap impact/target areas or firing
points. The known munitions associated with this MRS include 40mm and 90mm anti-aircraft projectiles. The munitions used on
the tank range are not known; however, archival documents from 1941 indicate that 37, 40, and 90mm high explosives (HE) and
37, 40, and 90mm practice rounds with tracers were issued to Fort Stewart. Therefore, these munitions are assumed to have been
used on this MRS.

RIP Date: N/A
RC Date: 201812

Numerous EOD calls were reported on this site. They involved C-4 plastic explosives (secondary explosives), M-222 Dragon HE
anti-tank guided missiles, M-7 grenades (riot control agent), and MK-2 fragmentation hand grenades. Currently there are LUCs

in the form of signs and fencing. Explosive warning signs are attached to the fence. It is expected that this site will continue with
the present land use for the foreseeable future. This MRS is kept secure at all times. The entire MRS is relatively flat and covered
with maintained grass; buildings, gravel and paved roads and parking areas, and the munitions storage bunkers are all located
within the fenced area. No activities occur in the buffer area surrounding the fence line. Due to findings during previous
investigations, small amounts of MEC were anticipated to be present at this site. An RFI was conducted at the site consisting of
the installation of groundwater monitoring wells to determine nature and extent. The costs for the excavation included off-site
transportation and disposal of nonhazardous material. Removal of MEC was conducted based upon the results of the MEC site
characterization and removal assessment. The MEC ICs with monitoring were implemented after MEC removal was completed.

In 2001, a PBA contract was awarded to perform an RFI. The RFI was conducted to adequately characterize the nature and
extent of potential munitions constituents (MC), contamination, and MEC hazards. The RFI was completed in FY13 and the final
revision was approved by GAEPD in FY15. Based on the recommendation and conclusion of the RFI the associated human
health and ecological risk assessments, there was no release of MC at the Anti-Aircraft 90mm-2 site. However, a release of MEC
was identified and the RFI recommended a CMS.

In FY13, an RFI was completed and submitted to GAEPD for review and approval. The RFI was prepared to adequately
characterize the nature and extent of potential MC contamination and MEC hazards, determine the potential risks posed to human
health and the environment from MC, collect or develop additional data for a CMS (as appropriate), and to determine corrective
measures (including no further action required). In FY14, comments were received from GAEPD and the RFI was approved by
GAEPD in January 2015. The RFI recommended a CMS for MEC.

CLEANUP/EXIT STRATEGY

A CMS is recommended to further investigate potential MEC hazards.
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Site ID: FTSW-006-R-01
Site Name: SMALL ARMS RANGE - 2

Regulatory Driver: RCRA Phases Start End
MRSPP Score: Evaluation pending RFA............... 200310........ 200310
Contaminants of Concern: Munitions constituents (MC) CS................. 200602........ 201109
RFI/CMS......... 2011009........ 201812
Media of Concern: Groundwater, Soil IRA.....covvvee. 200910........ 201210

RIP Date: N/A
RC Date: 201812

SITE DESCRIPTION

This 287-acre MRS is located along the western perimeter of the cantonment area and historically was used for small arms
training during the 1940s and 1950s. The combined acreage of the overlapping range fans is 2,091 acres, 287 acres of which
overlap the other than operational area and make up Small Arms Range 2. The MRS is composed of the firing points of the four
small arms ranges and the downrange area of Range M and H, B, A, N, and M Ranges. According to documents reviewed for the
June 2010 historical records review (HRR), munitions used on the small arms range were .50-caliber (cal) or less; however, the
exact calibers are unknown. Archival documents from 1941 document the use of .30-cal and .50-cal machine guns on Fort
Stewart. Therefore, it is assumed that .30-cal and .50-cal small arms were used on this MRS.

Two documented EOD responses were identified at the site. The first involved a 105mm projectile and occurred in April 2003. The
second occurred in 2008; however, the munition item encountered was not documented. While no MEC was found at the site,
both a 9mm and a 25mm cartridge were found expended. The 9mm was likely present due to firing on the MRS. The 25mm was
likely an expended cartridge disposed from a Bradley fighting vehicle located on the opposite side of the adjacent motor pool
fence.

The berm of a former small arms range, identified as the Fire Station 5 Berm due to its proximity to a fire station, was identified
within the Small Arms Range 2 MRS boundary. The USACE Savannah District conducted an investigation of this berm. During
this investigation, soil samples were collected from the Fire Station 5 Berm on Aug. 7 and 8, 2008. In total, 22 samples were
collected and analyzed for antimony, copper, and lead. Concentrations of antimony ranged from below the method detection limit

to 2.38 mg/kg. Concentrations of copper ranged from 0.247 to 104 mg/kg. Concentrations of lead ranged from 2.19 to 1,000 mg/kg.

Three samples exceeded the 400 mg/kg USEPA Region 9 Preliminary Remediation Goal (PRG) for lead. The Fire Station 5 Berm
was subsequently removed.

A supplemental investigation and TCRA were conducted to ensure worker safety during the construction of a fire station onsite in
FY10. The investigational size of the site was expanded due to proposed new construction of several installation support buildings
and a new sanitary sewer line that was installed in FY11. An investigation was completed in FY12 with two historical EOD
responses and two debris discoveries.

In FY13, a contract was awarded to conduct an RFI at this site. In FY14 the RFI work plan was submitted to GAEPD for review
and approval. Comments received from GAEPD and the revision of the work plan was submitted the first quarter of FY15. The
Small Arms Range Berm Area Phase | RFI report, site FTSW-006--R-01, was submitted to GAEPD in the third quarter of FY15.

The Small Arms Range Berm Area Phase | Resource Conservation and Recovery Act Facility Investigation (RFI) Work Plan for
FTSW-006-R-01 was approved by GA EPD in the 2nd quarter of FY16 and the Phase | RFI was submitted to GA EPD in the 3rd
quarter of FY16.

CLEANUP/EXIT STRATEGY

Upon completion of the Phase Il RFI and the Corrective Measures Study (CMS), if warranted, an interim removal action will be
performed followed by LTM and LUCs.
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Site ID: FTSW-009-R-01
Site Name: Anti-Aircraft Range-4A

Regulatory Driver: RCRA Phases Start End
MRSPP Score: 04 RFA................. 200910........ 200911
(O30 TS 201008........ 201209

Contaminants of Concern: Munitions and explosives of

concern (MEC), Munitions constituents (MC) RFI/CMS......... 201208........ 201709

IRA.......co 201103........ 201211
RIP Date: N/A
RC Date: 201709

Media of Concern: Soil

SITE DESCRIPTION

The Anti-Aircraft Range 4A MRS is 465 acres of an 1,128-acre MRA that has been transferred out of the operational footprint of
the installation. The MRA is composed of the firing points of a total of three separate/collocated ranges. The combined acreage
covered by these three historical ranges is 85,325 acres. Of these 83,325 acres, 1,128 acres are not within the operational range
area and, thus, overlap the other than operational area and make up Anti-Aircraft Range-4A and Anti-Aircraft-4B. FTSW-009-
R-01 addresses Anti-Aircraft Range 4A.

Munitions used on the range: From 1994 to present no munitions have been used in this area. During 1979 to 1994 the following
munitions were fired 105mm, 155mm, 203mm HE, illumination and smoke. From 1941 to 1979 the following munitions were used:
.50 cal or less, unknown type tank rounds; 90mm anti-aircraft rounds; and 40mm anti-aircraft rounds.

The boundary of the MRA was expanded southeast beyond the firing point area to include a currently undeveloped area where an
EOD response have been documented during Military Construction (MILCON) projects. Prior to construction the following EOD
responses occurred at the site: 40mm projectile (along the northern boundary of the site), mortar round (western central section of
the site), M67 hand grenade (along the southeast boundary) and 2.75-inch rocket (southern central section of the site).
Additionally, one EOD response [labeled EOD Response (no information)] was reported along the southern boundary and
northern central section of the site. A historical records review (HRR) was conducted at FTSW-009-R-01 in 2010. Based on the
information provided in the HRR the potential for MEC and MC existed therefore, confirmatory sampling was recommended.
During the confirmatory sampling fieldwork in August 2010 some of the construction portions of this MRS were inaccessible;
however, according to Fort Stewart's range control, 160 EOD responses were reported on the MRS during the construction
activities area from Aug. 31, 2009 through October 2010. Fort Stewart awarded a contract to the USACE Explosive Safety Staff to
conduct a MEC Quality Assurance Investigation in the areas within the construction area which was conducted parallel to the
confirmatory sampling investigation.

Based on clearance activities conducted in the construction areas, the Anti-Aircraft Range 4 was divided into two separate MRSs
established by EOD responses during construction and as determined by the USACE Baltimore District Explosives Safety
Division. Anti-Aircraft Range 4A and Anti-Aircraft Range 4B. Anti-Aircraft Range-4A identified as FTSW-09-R-01 (465 acres)
encompasses the cleared construction area where there is assumed to be a low probability of encountering MEC. Anti-Aircraft
Range-4B (663 acres) encompasses the undeveloped areas and there is assumed to be a medium to high probability of
encountering MEC. Following the February 2011 field effort by the USACE Baltimore District, Fort Stewart requested that an
additional 5-acres be added to the MEC quality assurance investigation to depth of detection. This additional investigation was
conducted in April 2011. The MEC Phase Il CS field activities in the areas not impacted by construction did not reveal any MEC.
However, due to the EOD responses identified in the MILCON area this site was recommended for a RFI/CMS. A contract for the
RFI was awarded in FY13 that addresses both MEC and MC constituents at this MRS. Fences and signs currently exist within this
MRS to indicate restricted LUC areas that are considered to be wetlands.

CLEANUP/EXIT STRATEGY

Final FORT STEWART Installation Action Plan -

67



Site ID: FTSW-009-R-01
Site Name: Anti-Aircraft Range-4A

The corrective measures identified in the CMS will be applied to this MRS to address MEC constituents.
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Site ID: FTSW-009-R-02
Site Name: Anti-Aircraft Range-4B

Regulatory Driver: RCRA Phases Start End
MRSPP Score: Evaluation pending RFA.....ccccoon 200910........200911
(O30 TS 201008........ 201209

Contaminants of Concern: Munitions and explosives of

concern (MEC), Munitions constituents (MC) RFI/CMS......... 201208........ 201709

RIP Date: N/A
RC Date: 201709

Media of Concern: Soil

SITE DESCRIPTION

The Anti-Aircraft Range 4B MRS is 663 acres of a 1,128-acre MRA that has been transferred out of the operational footprint of
the Installation. The MRA is composed of the firing points of a total of three separate/co-located ranges. The combined acreage
covered by these three historical ranges is 85,325 acres. Of these 83,325 acres, 1,128 acres are not within the operational range
area and, thus, overlap the other than operational area and make up Anti-Aircraft Range-4B and Anti-Aircraft Range 4A. FTSW-
009-R-02 addresses Anti-Aircraft Range 4B.

Munitions used on the range: From 1994 to present no munitions have been used in this area. During 1979 to 1994 the following
munitions were fired 105mm, 155mm, 203mm HE, illumination and smoke. From 1941 to 1979 the following munitions were used:
.50 cal or less, unknown type tank rounds; 90mm anti-aircraft rounds; and, 40mm anti-aircraft rounds.

The boundary of the MRA was expanded southeast beyond the firing point area to include a currently undeveloped area where an
EOD response have been documented during Military Construction (MILCON) projects. Prior to construction the following EOD
responses occurred at the site: 40mm projectile (along the northern boundary of the site), mortar round (western central section of
the site), M67 hand grenade (along the southeast boundary) and 2.75-inch rocket (southern central section of the site).
Additionally, one EOD response [labeled EOD Response (no information)] was reported along the southern boundary and
northern central section of the site. A historical records review (HRR) was conducted at FTSW-009-R-02 in 2010. Based on the
information provided in the HRR the potential for MEC and MC existed therefore, confirmatory sampling was recommended.
During the confirmatory sampling fieldwork in August 2010 some of the construction portions of this MRS were inaccessible;
however, according to Fort Stewart's range control, 160 EOD responses were reported on the MRS during the construction
activities area from Aug. 31, 2009 through October 2010. Fort Stewart awarded a contract to the United States Army Corps of
Engineers (USACE) Baltimore District Explosive Safety Staff to conduct a MEC Quality Assurance Investigation in the areas within
the construction area which was conducted parallel to the confirmatory sampling investigation.

Based on clearance activities conducted in the construction areas, the Anti-Aircraft Range 4 was divided into two separate MRSs
established by EOD responses during construction and as determined by the USACE Baltimore District Explosives Safety
Division. Anti-Aircraft Range 4A and Anti-Aircraft Range 4B. Anti-Aircraft Range-4B (663 acres) encompasses the undeveloped
areas and there is assumed to be a medium to high probability of encountering MEC. Anti-Aircraft Range-4A identified as
FTSW-09-R-01 (465 acres) encompasses the cleared construction area where there is assumed to be a low probability of
encountering MEC. Following the February 2011 field effort by the USACE Baltimore District, Fort Stewart requested that an
additional five-acres be added to the MEC Quality Assurance Investigation to depth of detection. This additional investigation
was conducted in April 2011. The MEC Phase Il CS field activities in the areas not impacted by construction did not reveal any
MEC. However, due to the EOD responses identified in the MILCON area this site was recommended for a RFI/CMS. A contract
for the RFI was awarded in FY13 that addresses both MEC and MC constituents at this MRS.

CLEANUP/EXIT STRATEGY

The corrective measures identified in the CMS will be applied to this MRS to address MEC constituents.
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Site ID: FTSW-010-R-01
Site Name: Anti-Tank Range 90 -MM-2

Regulatory Driver: RCRA Phases Start End
MRSPP Score: Evaluation pending RFA.....ccccoon 200910........200911
(O30 TS 201008........ 201008

Contaminants of Concern: Munitions and explosives of

concern (MEC) RFI/CMS......... 201212........ 201709

RIP Date: N/A
RC Date: 201709

Media of Concern: Soil

SITE DESCRIPTION

This 546-acre MRS is located in the northwestern portion of the cantonment area and was used for anti-aircraft, anti-tank,
grenade launcher, and small arms training during the 1940s. The MRS is composed of eight range fans. The total acreage
covered by the eight historical ranges is 17,015 acres, 546 acres of which overlap the other than operational area and make up
this site. The MRS is composed of the firing point of two separate collocated ranges and the downrange area of a grenade
launcher range and a 120mm anti-aircraft range. The known munitions use associated with this MRS includes 40mm and 120mm
anti-aircraft projectiles, 40mm grenades and 90mm anti-tank projectiles. No documented EOD responses were identified at this
site. A magnetometer-assisted visual survey was conducted. One munitions debris item, an inert anti-personnel mine, was found
during the investigation. Eight samples were collected and based on analytical results, no explosive compounds were detected
above laboratory detection or reporting limits. The MRS is comprised of undeveloped area and the cantonment area. The site was
recommended for a CMS for MEC based on the discovery of an inert land mine. It is recognized that because CMS is
recommended for MEC, MC may also be evaluated as part of the study. A contract for a CMS was awarded in FY13 that
addresses both MEC and MC constituents at this MRS.

CLEANUP/EXIT STRATEGY

The corrective measures identified in the CMS will be applied to this MRS to address MEC constituents.
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Site ID: FTSW-011-R-01
Site Name: Grenade Launcher Range

STATUS

Regulatory Driver: RCRA Phases Start End

MRSPP Score: Evaluation pending RFA.ccooorrerneenn 200910........200911

Contaminants of Concern: Munitions and explosives of CS................. 201008........ 201008
concern (MEC) RFI/CMS......... 201208........ 201709

RIP Date: N/A
RC Date: 201709

Media of Concern: Soil

SITE DESCRIPTION

This 132-acre MRS is located along the western perimeter of the cantonment area and was historically used as a grenade
launcher range, infiltration course, 120mm anti-aircraft range, and three small arms ranges during the 1940s. The total acreage
covered by the six historical ranges is 10,947.6 acres, 132 acres of which overlap the other than operational range area and make
up Grenade Launcher Range MRS. According to previous investigations, munitions used on the Grenade Launcher Range
included 40mm practice grenades, small arms, and trinitrotoluene. Archival documents from 1941 document the use of .30-cal
and .50-cal machine guns on Fort Stewart. Therefore, it is assumed that .30-cal and .50-cal small arms were used on this MRS.
Additionally, 120mm anti-aircraft projectile use occurred on approximately 15 acres of the MRS. No EOD responses have been
reported for this MRS. A magnetometer-assisted visual survey was conducted. The Grenade Launcher Range is comprised of
the cantonment area, including an industrial area and warehouses, and undeveloped land and there are no known site-specific
controls at this MRS. It is recognized that because CMS is recommended for MEC, MC may also be evaluated as part of the
study. A contract for a CMS was awarded in FY13 that addresses both MEC and MC constituents at this MRS.

CLEANUP/EXIT STRATEGY

The corrective measures identified in the CMS will be applied to this MRS to address MEC constituents.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date = Documentation

FTSW-001-R- |ANTI-AIRCRAFT RANGE - 1 200803 Based on the Final CS report dated

01 November 2007, this MRS is not eligible
under the MMRP because it is located
within operational range area.

FTSW-003-R- |ANTI-TANK RANGE 90 MM 200803 Based on the Final CS report dated

01 November 2007, this MRS is not eligible
under the MMRP because it is currently
being monitored under the RCRA landfill
permit.

FTSW-004-R- |HAND GRENADE COURSE 200803 Based on the Final CS report dated

01 November 2007, this MRS is not eligible
under the MMRP because it is located
within operational range area.

FTSW-005-R- |SMALL ARMS RANGE - 1 200803 Based on the Final CS report dated

01 November 2007, this MRS is not eligible
under the MMRP because it is located
within operational range area.

FTSW-007-R- |SMALL ARMS RANGE - 3 200803 Based on the Final CS report dated

01 November 2007, this MRS is
recommended for No Further Action
because MC results for soil sample did not
exceed the Fort Stewart background
values for inorganic compounds and no
MEC because it's a small arms range.

FTSW-008-R- |HERO ROAD TRENCH AREA 201412 Final MMRP RCRA Facility Investigation

01 Report for Anti-Aircraft Range 90MM-2

(FTSW-002-R-01) and Hero Road
Trench Area (FTSW-008-R-01, January
2014
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MMRP Schedule

Date of MMRP Inception 200304

Past Phase Completion Milestones

2004

RFA (FTSW-001-R-01 - ANTI-AIRCRAFT RANGE - 1, FTSW-002-R-01 - ANTI-AIRCRAFT RANGE 90 MM - 2,
FTSW-003-R-01 - ANTI-TANK RANGE 90 MM, FTSW-004-R-01 - HAND GRENADE COURSE, FTSW-
005-R-01 - SMALL ARMS RANGE - 1, FTSW-006-R-01 - SMALL ARMS RANGE - 2, FTSW-007-R-01 -
SMALL ARMS RANGE - 3, FTSW-008-R-01 - HERO ROAD TRENCH AREA)

2008

Cs (FTSW-001-R-01 - ANTI-AIRCRAFT RANGE - 1, FTSW-002-R-01 - ANTI-AIRCRAFT RANGE 90 MM - 2,
FTSW-003-R-01 - ANTI-TANK RANGE 90 MM, FTSW-004-R-01 - HAND GRENADE COURSE, FTSW-
005-R-01 - SMALL ARMS RANGE - 1, FTSW-007-R-01 - SMALL ARMS RANGE - 3, FTSW-008-R-01 -
HERO ROAD TRENCH AREA)

IRA (FTSW-008-R-01 - HERO ROAD TRENCH AREA)

2010

RFA (FTSW-009-R-01 - Anti-Aircraft Range-4A, FTSW-009-R-02 - Anti-Aircraft Range-4B, FTSW-010-R-01 -
Anti-Tank Range 90 -MM-2, FTSW-011-R-01 - Grenade Launcher Range)

CS (FTSW-010-R-01 - Anti-Tank Range 90 -MM-2, FTSW-011-R-01 - Grenade Launcher Range)

2011

Cs (FTSW-006-R-01 - SMALL ARMS RANGE - 2)

2012

Cs (FTSW-009-R-01 - Anti-Aircraft Range-4A, FTSW-009-R-02 - Anti-Aircraft Range-4B)

2013

IRA (FTSW-002-R-01 - ANTI-AIRCRAFT RANGE 90 MM - 2, FTSW-006-R-01 - SMALL ARMS RANGE - 2,
FTSW-009-R-01 - Anti-Aircraft Range-4A)

2015

RFI/ICMS (FTSW-008-R-01 - HERO ROAD TRENCH AREA)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

To Be Determined

Final RA(C) Completion Date:

Schedule for Next Five-Year Review: 2017

Estimated Completion Date of MMRP at Installation (including LTM phase): 201812
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SITEID
FTSW-002-R-
01
SITE ID
FTSW-006-R-
01
SITEID
FTSW-009-R-
01
SITEID
FTSW-009-R-
02
SITE ID
FTSW-010-R-
01
SITEID
FTSW-011-R-
01

FORT STEWART MMRP Schedule

SITE NAME

PHASE

ANTI-AIRCRAFT RANGE 90 MM - 2 | RFI/CMS

SITE NAME
SMALL ARMS RANGE - 2

SITE NAME
Anti-Aircraft Range-4A

SITE NAME
Anti-Aircraft Range-4B

SITE NAME
Anti-Tank Range 90 -MM-2

SITE NAME
Grenade Launcher Range

PHASE

PHASE

PHASE

PHASE

PHASE

FY17 FY18 FY19 FY20 FY21

FY17 FY18 FY19 FY20 FY21

FY17 FY18 FY19 FY20 FY21

FY17 FY18 FY19 FY20 FY21

FY17 FY18 FY19 FY20 FY21

FY17 FY18 FY19 FY20 FY21

I - phase underway

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+
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FORT STEWART

Army Defense Environmental Restoration Program
Compliance Restoration
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CR Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases

1 Oil Water Separator
(CCFST-039)
1 Underground Storage Tank

(CCHOTS-419)
Most Widespread Contaminants of Concern
Volatiles (VOC)

Media of Concern
Groundwater

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID Site Name Action

CCFST-039  BUILDING 1160, UST 60, IRA
SWMU 39

CCFST-039 BUILDING 1160, UST 60, IRA
SWMU 39

CCHOTS- Heating Oil Tank, Bldg 419 IRA
419

CCHOTS- Heating Oil Tank, Bldg 419 FRA

419

CCUSTVICT AAFES VICTORY FRA
SHOPPETTE

CCFST-039 BUILDING 1160, UST 60, FRA
SWMU 39

Duration of CR
Date of CR Inception: 199801

Remedy
GROUND WATER TREATMENT

WASTE REMOVAL - SOILS
FREE PRODUCT RECOVERY
FREE PRODUCT RECOVERY
BIOREMEDIATION - IN SITU

GROUNDWATER
NATURAL ATTENUATION

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201610/204609
Date of CR completion including Long Term Management (LTM): 204609
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CRContamination Assessment

Contamination Assessment Overview
Environmental restoration activities include the IRP and MMRP. On Dec. 29, 2008, the Office of the Deputy Under Secretary of
Defense for Installations and Environment, ODUSD(I&E), issued an interim policy for DERP eligibility that rescinded the 1986
eligibility date for the IRP and the 2002 eligibility date for the MMRP. This made many sites previously addressed in the Army's
Compliance-related Cleanup (CC) program eligible for the DERP. Sites that are now eligible for the Munitions Response (MR)
program have been migrated from Army Environmental Database - Compliance-related Cleanup (AEDB-CC) and given the
naming convention of other MR sites. The newly eligible non-MR type sites are considered to be Installation Restoration (IR)
sites; however, the newly eligible sites are being coded as Compliance Restoration (CR) in AEDB-R to distinguish them from the
original IR sites and IR metrics.

Cleanup Exit Strategy
The following are the Fort Stewart CR exit strategies for active sites:

CCFST-039: A CAP will be submitted to GAEPD with the proposed remedial action.

CHOTS-419: Free-product recovery will continue during FY16 along with groundwater monitoring.

Final FORT STEWART Installation Action Plan- 77



2009

2010

2011

2012

2013

2014

2015

2016

CR Previous Studies

Title Author Date
‘SWMU #39 RFI Work Plan ‘ ARCADIS ‘ DEC-2009
RTC SWMU #39 RFI Work Plan ARCADIS JUN-2010
USTs #276-279 Final Work Plan for CAP-A SES OCT-2010
USTs #276-279 Final Report for UST CAP-A SES DEC-2011
CCHOTS419 Final Preliminary Assessment and Site SAIC AUG-2012
Investigation Report

USTs #276-279 Final Work Plan for CAP-A SES SEP-2012
Final (Revision #1) Work Plan for CAP-A USTs #276- SES OCT-2012
279

SWMU #39 Final RFI ARCADIS FEB-2013
Work Plan Addendum CCHOTS419 SES MAY-2013
CCHOTS419 Corrective Action Plan Part A SES NOV-2013
Final Corrective Action Plan Part B USTs 276-279 SES APR-2014
Victory Shoppette (Short Form)

SWMU 39 RCRA Facility Investigation Report, Direct Arcadis AUG-2014
Support Maintenance Facility< Fort Stewart, Georgia

Rev 4

Heating Oil Tank CCHOTS-419 Final CAP Part B SES AUG-2014
Final Monitoring Only Report USTs 276-279 Victory SES NOV-2014
Shoppette

Final Completion Report for Monitor Well Abandonment | SES FEB-2015
(AAFES Victory Shoppette)

CCHOTs Final Active Remediation Progress Report SES JUN-2015
AAFES Furniture Store

SWMU 39 CAP Part-A Arcadis FEB-2016
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FORT STEWART

Compliance Restoration

Site Descriptions
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Site ID: CCFST-039
Site Name: BUILDING 1160, UST 60, SWMU 39

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Volatiles (VOC) RFA..cci 200001........ 200102
CSuoveeeeeeen, 200103........ 200403

Media of Concern: Groundwater RFI/ICMS......... 200404........ 201501
IRA..cooeeeeenn 200406........ 200801
CMI(C)............ 200500........ 201609
CMI(O)............ 201610........ 204609

RIP Date: 201610
RC Date: 204609

SITE DESCRIPTION

SWMU 39 is near Building 1160 (Direct Support Maintenance Facility), near the intersection of the Stephen Road and West 4th
Street. Two former USTs, USTs 59 and 60, and the associated heating oil tanks (HOT) were west of Building 1160, at the tracked
vehicle maintenance platform. SWMU 39 was used as a vehicle wash/service rack. The HOTs provided fuel oil to a high-pressure
washer at the platform. USTs 59 and 60 were concrete storage tanks connected to non-regulated flow-through vessel OWSs
associated with the M60 maintenance platforms that were rarely used due to design changes in military vehicle engines. The
industrial drain line from this maintenance platform facility is connected to a common point downgradient from UST 61 (another
former used oil storage tank, located approximately 150 feet away from this site).

In February 2001, a preliminary assessment (PA) was conducted at Building 1160. The PA indicated there was a release to
groundwater. The IRA dual phase extraction was performed in 2004 and the concrete vaults were filled with concrete. Free-
product was found during the RFI process. The Phase | RFI report was generated in January 2006. Trichloroethylene (TCE) was
found at this site and the highest concentrations appear to be centered around the common drain-line intersection downgradient
from USTs 59, 60, and 61 (which is on an adjacent site). Soil removal for two hot spots was completed during third quarter FY07.
Contaminated soil was removed from this site and two replacement monitoring wells were installed in the excavated pits. No free-
product was found during the hot spot excavations. The first six-month sample event after the IRA indicated all site BTEX levels
were below the in-stream water quality standard; however, the next sampling event indicated free-product was found in an
adjacent monitoring well.

In February 2008, a geoprobe investigation was conducted to collect discrete groundwater samples for on-site screening using a
mobile laboratory. The samples were analyzed for PCE, TCE, 1,1-dichloroethene (DCE), cis-1,2-DCE, trans-1,2-DCE, and vinyl
chloride (VC). Screening samples were collected from 19 locations in the area of SWMU 39. Based on the screening results,
seven additional monitoring wells were installed in March 2008. Groundwater samples were collected in March and April of 2008.
The 2008 sample results indicated detections of PCE and TCE south of the fenced area near Building 1143 located in the area of
SWMU 39. SWMU 39 was added to a current PBA contract in the fourth quarter of FY09. The FY10 and FY11 investigation
activities included DPT to evaluate the extent of LNAPL, PCE, and TCE, vertical aquifer profiling using DPT/multi- interphase
probe (MIP) technology, installation of 27 additional monitoring wells, slug tests, groundwater sampling, surface water sampling,
and sediment sampling. An RFI was submitted in FY13 and completed in FY15 for CCFST-39 which sufficiently characterized
and delineated the site to allow for preparation of CAP to evaluate potential remedial alternatives to address site impacts. The
installation received the approval of the RFI in a GAEPD letter dated Jan. 30, 2015. A new five-year PBA contract was awarded
in the third quarter of FY15 that included the cost for the CAP. This contract will also cover the corrective measures
implementation construction [CMI(C)] and corrective measures implementation operation [CMI(O)] upon completion of the CAP.

CLEANUP/EXIT STRATEGY

A CAP will be prepared to evaluate remedial alternatives. LNAPL and PAH remedial alternatives will be included in the CAP.
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Site ID: CCHOTS-419
Site Name: Heating Oil Tank, Bldg 419

Regulatory Driver: RCRA Phases Start End

200808
201312
201312
201401
201506
204609

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons
(PAH), Volatiles (VOC)

Media of Concern: Groundwater

RIP Date: 201506
RC Date: 204609

SITE DESCRIPTION

Site CCHOTS419 is located in the north central portion of the cantonment area and is approximately 0.25 acres. According to the
fuel delivery inventory, 4,500 gallons of heating oil were released into the ground behind Building 419 on the west side of the
loading dock. This release was discovered during a January 2008 customer complaint about excessive fuel deliveries. Free-
product investigation and removal actions at Building 419 at Fort Stewart were completed in February 2008. Initial remedial
investigation results conducted by SpecPro Environmental Services, awarded in August 2012 with the USACE, Savannah District
indicated high levels of VOCs, BTEX, and PAHs in the soil and TPH in the groundwater. Contaminated soil was removed in FY09
during the excavation process of the UST. Approximately 150 tons (100 cy) of contaminated soil was removed during the initial
removal of the 4,000-gallon fiberglass UST. Free-product removal began during the installation spill cleanup process during
2009.

Three, 8-hour free-product removal (EFR) events took place between June and August 2011. The EFR system removed a total
of 611 pounds of petroleum hydrocarbon vapor. Ninety equivalent gallons of free-product and 7,667 gallons of contaminated
groundwater were removed from the site. Two samples were taken per boring. Six groundwater monitoring wells were installed to
delineate possible groundwater contamination. Each well has 10 feet of screen placed below groundwater and 3 feet of screen
above groundwater to facilitate measuring free-product. Six groundwater samples from pre-existing wells and six samples from
newly installed wells were analyzed for BTEX and PAH for a total of 12 samples. As a result of the initial site investigation, it was
determined the soil contaminants above the state allowable levels are limited to the area containing free-product. The CAP Part-
A recommended a pilot study consisting of surfactant injection and multiphase extraction to address the free-phase product which
was approved by GAEPD in December 2013. During 2014, the free-phase product was delineated. The pilot study at the site was
completed in FY14 which included two additional multiphase extraction events prior to the surfactant injection. Seven surfactant
injections were completed in FY14 with associated quarterly monitoring to determine the effectiveness of the pilot test. The
groundwater monitoring program was implemented at the site. In FY15, ECOVAC extraction and injections were conducted in
October and December 2014 during these two events no free-product was measured. In February 2015, one recovery well
indicated a rebound of free-product of 0.08 foot of product thickness.

CLEANUP/EXIT STRATEGY

Free-product removal will continue along with groundwater monitoring for two-years; one year of quarterly sampling followed by
one year of semiannual groundwater monitoring for evaluating the groundwater remediation approach and the progress toward
established site cleanup goals. After remedial levels are achieved, associated site closeout and abandonment of 15 groundwater
monitoring wells will occur.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date Documentation

CCFST-027F |MOTOR POOL OIL/WTR SPTRS (SWMUS 27A-27V) 201002 CAP Report FY2008. No Further Action
required.

CCUSTVICT |AAFES VICTORY SHOPPETTE 201501 Final Monitoring Only Report USTs 276-

279 Victory Shoppette, November 2014
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Date of CR Inception: 199801

Past Phase Completion Milestones

1999
RFA
2000
cs
2001
RFA
2004
cs
2008
IRA
ISC
2010
RFI/ICMS
ISC
2013
INV
2014
CAP
IRA
INV
2015
IMP(O)
RFI/ICMS
IMP(C)
CAP

(CCFST-027F - MOTOR POOL OIL/WTR SPTRS (SWMUS 27A-27V))
(CCFST-027F - MOTOR POOL OIL/WTR SPTRS (SWMUS 27A-27V))
(CCFST-039 - BUILDING 1160, UST 60, SWMU 39)
(CCFST-039 - BUILDING 1160, UST 60, SWMU 39)

(CCFST-039 - BUILDING 1160, UST 60, SWMU 39)
(CCHOTS-419 - Heating Oil Tank, Bldg 419)

(CCFST-027F - MOTOR POOL OIL/WTR SPTRS (SWMUS 27A-27V))
(CCUSTVICT - AAFES VICTORY SHOPPETTE)

(CCUSTVICT - AAFES VICTORY SHOPPETTE)
(CCHOTS-419 - Heating Oil Tank, Bldg 419)
(CCHOTS-419 - Heating Oil Tank, Bldg 419)
(CCHOTS-419 - Heating Oil Tank, Bldg 419)

(CCUSTVICT - AAFES VICTORY SHOPPETTE)
(CCFST-039 - BUILDING 1160, UST 60, SWMU 39)

(CCHOTS-419 - Heating Oil Tank, Bldg 419, CCUSTVICT - AAFES VICTORY SHOPPETTE)

(CCUSTVICT - AAFES VICTORY SHOPPETTE)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

To Be Determined

Final RA(C) Completion Date: 201609

Schedule for Next Five-Year Review: 2017

Estimated Completion Date of CR at Installation (including LTM phase): 204609
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FORT STEWART CR Schedule

I - phase underway
FY21 FY22+

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20

CCFST-039 BUILDING 1160, UST 60, SWMU 39 | CMI(O)

SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20

FY21 FY22+
CCHOTS-419 Heating Oil Tank, Bldg 419 IMP(O)
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Community Involvement

Technical Review Committee (TRC): None
Community Involvement Plan (Date Published): 201211

Restoration Advisory Board (RAB): No
Reason Not Established: Installation is in the process of determining interest in establishing a RAB.

Additional Community Involvement Information

Fort Stewart/Hunter Army Air Field (HAAF) conducted community interest surveys during FY97, FY0O0, FY03, FY07, FYO08,
FY10, FY12 and FY14 to evaluate community interest in the establishment of a RAB. A public notification announcing Fort
Stewart/HAAF's community interest survey for a RAB was published in The Savannah Morning News and The Coastal
Courier in August 1997, June 2000, May 2003, October 2006, July 2008, August 2010, 2012 and 2014. The individual
surveys for public officials were mailed in September 1997, June 2000, May 2003, and October 2006, 2008, 2010 and 2012
respectively. HAAF is accessible to the public with proper identification.

Administrative Record is located at

DPW Prevention and Compliance Branch
1550 Veterans Parkway, Building No. 1137
Fort Stewart, Georgia 31314-4927
912-315-5144 or 912-767-2010
Information Repository is located at

Fort Stewart's Home Internet Page
http://www.stewart.army.mil/dpw/EN_Downloads.asp
912-315-5144 or 912-767-2010

Current Technical Assistance for Public Participation (TAPP):N/A
TAPP Title: N/A

Potential TAPP: N/A
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